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Resumo: O presente trabalho descreve a proposta de mapeamento e análise de processos em uma empresa do setor 
de construção naval e offshore brasileira seguindo os pressupostos da Business Process Management. No que tange 
aos aspectos metodológicos, a pesquisa caracteriza-se como aplicada e foi conduzida por meio de um estudo de 
caso, tendo entrevistas semi-estruturadas como instrumento de coleta de dados. Para a realização do roteiro de 
entrevistas foram estabelecidos seis parâmetros processuais, utilizados para a análise dos dados, a qual ocorreu de 
forma qualitativa. A elaboração do fluxograma foi realizada por meio de ferramenta fluxograma padrão ANSI, o que 
permitiu a visualização minuciosa das atividades que compõem o processo, assim como uma visão geral do mesmo.
Palavras-chave: Mapeamento de processos; Análise de processos; Indústria naval; Offshore; Gestão de processos 
e; Parâmetros de processos.

Abstract: The current study describes the mapping and analysis processes of a company in the Brazilian shipbuilding 
and offshore construction sectors, according to Business Process Management assumptions. As for methodology, 
applied research using a case study, where semi-structured interviews were conducted as data collection tools. As for 
the interview scripts, six process parameters were established and used for data collection, which was of qualitative 
nature. Creation of the flowchart, resorted to the standard flowgram tool ANSI, this allowed for detailed viewing 
of the activities that compose the process as well as a general view of the process.
Keywords: Process mapping; Process analysis; Shipping industry; Offshore; Process management and; Process 
parameters.
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1 Introduction
Organizations may be analysed according to a set 

of processes (Gonçalves, 2000), that represent the 
functional relationship dynamics between both parties 
(Duckert, 2010). Different variables may interfere in 
this dynamic. From a diversity of technical process 
competencies, through to inherent psychological 
aspects of each individual (CMMI Product Team, 

2010), with setbacks and losses, typical in any 
organization, along the way.

The search for better technologies, flexibility 
and results, has turned the process perspective 
increasingly into a focal point when developing 
organizational strategies (Baldam et al., 2014). Process 
Management, inserted in this context, proposes the 
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analysis and mapping of processes to help solve the 
countless human, technical and technological issues 
that plague organizations. The good management of 
these processes implies a competitive advantage and 
generate benefit for the client.

According to specialized scientific literature, studies 
such as those by Müller et al. (2010), Carvalho et al. 
(2013), Schwaab et al. (2013), Souza et al. (2014) 
and Schimitz et al. (2014), among others, show that 
the use of process management methodologies is 
up-to-date and aims at increasing organizational 
performance and competitiveness.

The Brazilian offshore industry is in this context of 
needing to improve the performance of its processes. 
Even if the sector is currently facing a severe crisis, 
Brazil continues to lead in this industrial sector, with 
forecast investment of 116.2 billion dollars during 
the period 2016-2025 (Globaldata Energy, 2016).

Considering that production projects in such an 
industry are long-term, with high investment costs 
in supplies and equipment, a significant production 
cost (Cruz et al., 2015), then an efficient process 
management becomes essential for that industry’s 
success (Machado, 2014).

As such, the issue that guides this study emerges. 
In what way can the structured mapping and analysis 
of organizational processes be operationalized, in 
the Brazilian shipbuilding and offshore construction 
sectors?

In light of this, the current study aims at mapping 
and analysing the processes of a company that performs 
in the shipbuilding and offshore construction Naval 
Pole of the Rio Grande (RS) city, resorting to process 
mapping methodology.

The main contributions of this study are:

i) to describe in context, in a contextualized 
manner, the process stages of shipbuilding and 
offshore construction industries and the stages 
for adding value;

ii) to propose a structured model for mapping 
processes in the shipbuilding and offshore 
construction industries, detailing stage sequences;

iii) to apply the mapping and analysis of processes 
to a singular context, of an offshore industry 
located in a Brazilian Naval Pole.

The article is organized into 7 sections. After 
the introduction, section 2 details processes in the 
shipbuilding and offshore construction industry. 
Section 3 lays out the theoretical assumptions the 
study is based on. Following, in section 4, research 
methodology is described. Sections 5 and 6, respectively 
describe the organizational intervention by way of 
process mapping and analysis. Finally, section 7 

reaches conclusions, limitations and contributions 
of this study.

2 Shipbuilding and offshore industry 
processes
Shipbuilding in Brazil, during the period 

1960-2000 went through the expansion, peak, 
crisis and recovery stages (Jesus & Gitahy, 2009). 
At the end of the 90’s the need for Brazil to have 
its own shipbuilding industry emerged, in order 
to meet offshore demand. As such, beginning in 
the 2000’s the sector began to be a priority to the 
Brazilian government (Rocha, 2015). Up to the 
present it is still an important element in economic 
growth, possessing a strategic function due to 
gigantic impact generated such as: high job and 
income growth; regional development as well as 
development of companies operating in that industry 
and opportunities for developing innovation and 
technology processes into products and processes 
(Campos & Pompermayer, 2014; Dickel, 2015).

Besides Government, other participants in the 
production chain of the shipbuilding sector are 
the ship owners that profit from merchant vessels; 
shipyards that co-ordinate the construction process of 
vessels; direct and indirect suppliers of raw materials, 
parts and components and multilateral institutions 
(Brasil, 2002).

Shipbuilding may be viewed as a process that 
begins when there is a need for a vessel to conduct 
a certain activity. In that process, a few stages 
encompass activities relating to decision making and 
administrative processes (design, hiring, planning, 
etc.), leading up to the massive collection of parts 
and mounting activities necessary for building the 
vessel (Storch et al., 1995). As it encompasses several 
stages, an effective integration between participants 
and existing processes is necessary, thus generating 
competitive advantage (Moura, 2008).

In most ship orders, product customization occur 
according to client demands, as such the production 
process may vary; however, normally a specific 
number of stages are carried out (Storch et al., 1995), 
as shown in Table 1.

The macro process of shipbuilding appears simple 
in principle; however, in practise it becomes complex, 
as it needs managerial competency, organization 
and logistics for conducting the production stages 
(Stopford, 2009). According to Storch et al. (1995), 
the importance of management and process integration 
is paramount, as well as a high commitment to 
administrative processes, even being an industry that 
involves such a large number of operational processes. 
For this reason, productivity in this sector is highly 
dependent on managerial skill and organization 
(Stopford, 2009).
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3 Process mapping
Generally, a process can be defined as a group of 

activities that transforms resources or inputs (raw 
materials, labour, information, etc.) into results or 
outputs (products or services) (Biazzi et al., 2011). 
Still, it is necessary to introduce a few process 
concepts and their characteristics, in order to best 
understand them (Table 2).

On several occasions, the flow of information linked 
with an organization’s interdepartmental processes is 
complex, resulting in a scarce control over its activities 
and negatively influencing the organisation’s internal 
and external clients (Carvalho et al., 2013). As such, 
process evaluation is relevant for the organization 
to endure and grow, guaranteeing its quality and 
continually improve its processes while simultaneously 
providing the organization with supplying high-quality 
services and/or goods to its clients (Franken et al., 
2014). As such, process mapping as an analytical 
management and communication tool enables a 
better understanding of existing processes within the 
organization and to eliminate, or simplify, those that 
are redundant or need changes, allowing for a cost 
reduction in product and service development, besides 
improving the overall organizational performance 
(Hunt, 1996).

The main stages of mapping processes are: 
(a) identify the goal of the process, the clients and 
expected results; (b) register the process by means 
of interviews and conversations and (c) transfer 
information to a visual representation. The mapping 
allows for a definition of key activities and performance 

Furthermore, based on Stopford (2009), a shipyard 
must have efficient information management 
systems that develop production plans and control 
raw materials. Thus, information technology plays 
an important role in optimizing and managing 
processes in an integrated way. The Enterprise 
Resource Planning (ERP), stands out as one of 
the most used systems by naval industries aimed 
at totally integrating all its sectors (Pereira & 
Laurindo, 2007). In Brazil, ERP systems are known 
as Integrated Business Management Systems 
that provide control and support for all corporate 
processes, including administrative, operational, 
sales and production processes (Padilha et al., 
2004); however, its implementation has been seen 
as problematic (Martins et al., 2013). Meanwhile, 
one of the advantages of process mapping is to offer 
better results from the use of information technology 
(Laudon & Laudon, 2014).

It is not easy to study the naval industry, as it 
is difficult to measure productivity and turn over 
(Stopford, 2009). Coupled with that are the aspects 
presented here such as a diversity of participants with 
differing interests, multiplicity of complex processes, 
the use of digital management systems and oscillation 
in industry success, varying between peaks and crisis. 
However, this hardship makes it challenging to study 
and more specifically in the current case study, the 
aim is to contribute to the field literature, analysing 
behaviour of an administrative process conducted in 
the naval industry.

Table 1. Shipbuilding stages.

Stage Description
I. Requisite Development Client demands and considerations regarding details, costs and the vessel’s 

function are met.

II. Concept/preliminary design Basic vessel characteristics from demands determined in stage I.

III. Contract Project Based on the preliminary project, with detailed description of budget aspects, 
a contract is drawn.

IV. Contracting Hiring of the shipyard that will build the vessel is done, taking into consideration 
factors such as cost, delivery date and performance requisites.

V. Planning and detailing project Building schedule is defined.

VI. Construction 1st level: Processes relating to purchasing raw materials and needed components 
as well as parts manufacture.
2nd level: Processes relating to product and component fusion, which originates 
sub-blocks or units.
3rd level: Processes relating to production of hull blocks (created by fusion of 
parts).
4th level: Processes relating to building that involves joining of blocks at the end 
of the vessel assembly stage.

Source: based on Storch et al. (1995).
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specific application goal (Silva & Pereira, 2015). 
The 16 notations are shown in Table 4.

Among these techniques, IDEFO (Integration 
Definition for Function Modelling), is one of the most 
popular in business process modelling as it enables a 
clear, detailed and precise, graphic representation of 
a complex set of activities, actions and operations. 
It describes both the data and linked information as 
well as other associated elements to those factors, 
such as inputs, control, mechanism and outputs (IDEF, 
1993; Oliveira & Rosa, 2010; Silva & Pereira, 2015).

This tool uses in its symbology rectangles that 
express functions as activities, actions, processes 
and operations, and arrows that indicate resources 
or information that may be translated into inputs, 
mechanisms, controls and outputs (IDEF, 1993). 
This is, clearly shown, in Figure 1.

The “control” element is linked with necessary 
conditions for producing the output, that is, something 
that influences or directs how the activity functions 
(eg: rules). The “mechanism” element is linked with 
the means used to conduct the activity (eg: people, 
IT tools). As for the “input” element, all the data or 
objects are transformed by the activity into an output. 
Finally, the “output” element is all the data or objects 
produced by the activity (IDEF, 1993).

3.3 Business Process Management (BPM)
The goal of BPM is to manage the complexity of 

managerial processes that encompass diverse activities, 
people and resources such as technology, aiding in 
the integration and co-ordination of such aspects 
(Handysoft Global Corporation, 2003). We have 

measures, visualization of how and why resources are 
consumed, identifying improvement opportunities, 
serving as a training platform, communicating what 
is happening and having a vision of how tasks are 
carried out in more general processes (Hronec, 1994; 
Longaray, 1997). There are countless mapping and 
process analysis tools and methodologies, with the 
main ones being: Flowchart; Integrated Computer 
Aided Manufacturing Definition (IDEF) and Business 
Process Management (BPM) (Mello et al., 2002; 
Lacerda et al., 2011).

3.1 Flowchart
The flowchart is one of the most commonly 

used tools for process mapping, it graphically 
describes ongoing processes or those proposed by 
the organisation, showing the sequence of activities 
through symbols, lines and words, giving way for 
improvement of such processes (Harrington, 1991). 
The author highlights the existence of four types of 
flowcharts: block diagram; functional flowchart; 
geographic flowchart; standard ANSI flowchart 
(American National Standards Institute).

Pinto (2007) complements Harrington’s (1991) 
line of thought, stating that the standard flowchart 
provides greater detail as it uses standard symbols 
according to ANSI regulation (Table 3). 

3.2 IDEF
IDEF is an approach used for modelling, description 

and analysis of systems and it is composed of 
16 techniques, in which each one of them has its own 

Table 2. Process concepts and characteristics.

Author (s) Concepts/Characteristics
Davenport (1993, p. 6) It is a “[…] specific ordering of work activities in time, with a beginning, an 

end, entrance and exit, all clearly identified: a structure for action […]”

Association of Business Process 
Management Professionals Brasil 
(ABPMP, 2013, p. 35)

It is an “[…] aggregate of activities and behaviours conducted by humans or 
machines to achieve one or more results […]”

Baldam et al. (2014, p. 3) It is a “[…] set of interlinked, or interactive, activities that transform inputs 
into outputs […]”

Davenport & Short (1990) Are characterized by having internal or external clients and being 
interfunctional as they cross over departments in their organizational structure 
and may occur between organizational sub-units.

Smith & Fingar (2003) Are characterized by, being complex and having extension (size and/or 
duration); being dynamic; can be widely distributed (that is, execute multiple 
applications on several technological platforms); they are programmable, when 
speed and accuracy are crucial; technologically dependent; depend on human 
judgement and rely on human intelligence; aren’t always easily understood 
(generally they are neither conscious nor explicit) and require coordination.

Source: Based on the authors.
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Table 3. Symbology for flowchart construction – ANSI.

Symbology Meaning
Operation (rectangle): An activity is described in it to show it

Movement / Transport (thick arrow): shows physical movement between locations.

Decision Point (Diamond): Represents the point of the process where a decision must be made, 
where the following sequences of activities shall depend on the taken decision.

Inspection (large circle) Shows that the process flow is interrupted so that quality of outputs may 
be evaluated. It may also show the point in which an approval signature becomes necessary.

Printed Document (rectangle with wavy background): Shows the exit of an activity with 
information registered in paper.

Hold (round sided rectangle): Is used, when a person, item or activity needs to wait for the 
following programmed activity to be executed.

Storage (triangle): Represents a storage condition under control and an order or requisition is 
needed to remove the item for the following activity.

Annotation (open rectangle): Registers any additional information regarding the symbol to 
which it is linked.

Flow direction (arrow): Shows the direction and sequence of the process stages.

Transmission (interrupted arrow): Identifies the occurrence of information transmission.

Connection: small circle. A small circle with a letter indicates that the exit of that part of the 
flowchart shall be used as an entrance in another flowchart.

Limits (elongated circle): Shows the beginning and end of the process.

Source: Adapted from Harrington (1991).

Table 4. IDEF Techniques.

Abbreviation Classification
IDEF0 Function Modelling
IDEF1 Information Modelling
IDEF1X Data Modelling
IDEF2 Simulation Model Design
IDEF3 Process Description Capture
IDEF4 Object-Oriented Design
IDEF5 Ontology Description Capture
IDEF6 Design Rationale Capture
IDEF7 Information System Auditing
IDEF8 Using Interface Modelling
IDEF9 Scenario-Driven IS Design
IDEF10 Implementation Architecture Modelling
IDEF11 Information Artifact Modelling
IDEF12 Organization Modelling
IDEF13 Three Schema Mapping Design
IDEF14 Network Design
Source: Adapted from Michel & Costa (2002).

Figure 1. Elements of IDEF0. Source: Adapted from IDEF0 
(IDEF, 1993).

witnessed an expressive academic and practical 
growth of BPM applications focused both on process 
modelling and information system implementation, 
as well as in managing the organization as a whole 
(Iritani et al., 2015, Longaray et al., 2015).

Baldam et al. (2014) conducted a Unified BPM 
Cycle that allows for mapping, analysis and redesign 
of processes. The stages of this cycle are:
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to improve execution processes and in case it is, 
implementing the improvement and managing 
change during the implementation stage;

4) Monitoring process performance: includes 
general control of processes, using performance 
indicators and statistical methods. Includes 
registry of performance for processes in time, the 
conduction of audits to implemented or modified 
processes, the conduction of organisation maturity 
analysis and the planning and distribution of 
performance monitoring data.

Furthermore, Baldam et al. (2014) state there is not 
always the need to follow all stages of the cycle as 
that depends on the necessity and goal to be reached.

Once established the context concerning Flowchart 
methodologies, of the IDEF and BPM, Table 5 seeks 
to summarize the main distinctions between those 
process-mapping tools.

In light of the three possibilities described in this 
section and considering the scope of the current research 
and project limitations, we chose to use ANSI and 
BMP Flowchart tools to map the process described 
in the unit that analyses the proposed case study.

4 Methodology
The current case study is based on methodology 

proposed by Roesch (2013), being classified as to 
the goals of the project, method (layout), collection 
and data analysis techniques.

When it comes to the goal of this project, it is 
applied research, as in accordance with Roesch 
(2013, p. 127) such a type of research has as a main 
goal “[…] generation of potential solutions for 

1) Planning the BPM: the aim here is to define 
BPM activities that will contribute to reaching 
strategic and operational goals the organization 
has, creating conditions for conducting BPM. This 
stage involves factors such as: understanding of 
internal and external environment; maintaining 
process governance; defining strategies, goals, 
and approach to promote change; preparing the 
classification structure for activities/processes; 
defining management of processes to be 
implemented; selecting, understanding and 
prioritizing processes; suggesting needed 
resources for the next stage; forming work 
teams; preparing for possible problems that arise 
during BMP planning and realigning planning;

2) Analyzing, modelling and optimizing processes: 
encompasses the organization’s understanding in 
which studied processes are inserted, generating 
information about the current process and/or 
the proposal for a future process. In this stage 
businesses are analysed, processes are modelled 
and optimized, change is managed, process 
implementation is detailed, and BPM planning 
is realigned;

3) Implementing process: This stage encompasses 
activities such as detailing and execution of 
implementation, forming an implementation 
team, co-ordinating necessary resources 
with installations, equipment and software, 
co-ordinating tests and/or solution pilot, training 
the executing team, checking if it is necessary 

Table 5. Tools and methodology of process mapping.

Tool/ 
methodology Characteristics Objective Focus Application Application 

duration
Complexity 

of application
Flowchart Use of standard 

graphs and 
symbols

Present steps and 
events that occur 
during execution 

of a process

Process All types of 
organization

Short Low

IDEF Definition of 
inputs and 

outputs, process 
restrictions and 
interactions, use 

of the set of IDEF 
techniques

Allow for a 
complete and 

complex analysis 
of processes

Process All types of 
organization

Medium Medium

BPM Use of a 4-stage 
cycle

Complete 
understanding 

about the process 
and its redesign.

Process All types of 
organization

Long High

Source: Drawn up by the authors.
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attribution of significance to what was exposed in 
the interviews. Data was also collected via official 
corporate documents, such as their manual and 
computer systems used by the corporation as well 
as direct observation.

5 The case study: description of 
proposal and analysis unit
In order to achieve the purposed goal for this project 

and based on the theoretical referential presented in 
section 2, a sequence of stages was established for 
conducting the organizational intervention process 
(case study), as per Figure 2.

Study of the environment of the process to be 
mapped is inserted in (naval and offshore industries)

Stage (a) of Figure 2, is composed by a brief 
explanation of the history of shipbuilding and 
offshore construction sectors in Brazil followed by the 
demonstration of the macro process of shipbuilding 

human problems […]”. As such, the main goal of 
the current project is to analyse part of the processes 
of an organization in the shipbuilding and offshore 
construction sectors, located in Rio Grande do Sul, 
identifying points that could be improved. As for 
the methodological approach, it is characterized by 
a qualitative research, as this methodology allows 
for greater ease in describing the complexity of 
problems, understanding and classifying dynamic 
processes, presenting contributions in the change 
process, creating or forming opinions and allowing 
greater depth to be reached (Roesch, 2013).

As for the chosen outline, that work is considered 
a case study, as it seeks to acquire a deep and detailed 
knowledge of part of the processes of the unit under 
scrutiny. Data was collected through interviews, 
intent on gaining a better understanding of process 
execution, searching for evidence on them. Data 
analysis was conducted via interpretation and 

Figure 2. Process mapping and analysis model. In Figure 2, ERP is the abbreviation for Enterprise Resource Planning. 
Source: Drawn up by the authors.
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Finally, stage (h) of Figure 2 addresses the 
presentation of a compilation of interviewee proof, 
enabling a general view of the process. This may be 
identified during the conclusion in section 7.

After presenting what was done to reach the goal of 
this study, it is now worth conducting a brief presentation 
of the research analysis unit. The organization was 
created in March 2010, is located in Rio Grande do 
Sul and performs in the naval industry and offshore 
construction sectors. The organization owns the 
greatest dry dock in South America and two portals 
of 600 tonnes and 2000 tonnes (considered the largest 
in the world). It provides engineering consultancy 
and construction management services with a greater 
focus on oil platforms, it allows for building two hulls 
simultaneously, with a monthly processing capacity 
of 11000 tonnes/month. With all sectors centralized 
in the same location, which represents 559000m2 
(Foster et al., 2013), the structure comprises both 
administrative sectors as well as operational sectors 
(that include workshops). Considering the analysed 
shipyard follows a physical positional arrangement, 
because construction of hulls occurring in the dry docks 
and the workshops (Building, Mechanics, Electronics, 
Outfitting, sheet metal processing, Mounting and 
submounting, Painting, Tubing, among others) are 
located around it. For the first 3 years, administrative 
sectors were apart from operational sectors until the 
year 2014 when they were rearranged and re-fitted, 
to the shipyards needs. As such, the administrative 
sectors got closer to operational sectors and stock 
points in order to improve intersector information, 
which originated improvements in worker efficiency, 
minimizing production setbacks and improvement 
of shipyard performance as a whole.

and how information technology is inserted as per 
what is exposed in section 2. In (b), firstly a few 
process concepts and characteristics are presented. 
Following which process mapping is exposed, what is 
its purpose and what are its stages. Finally, a few tools 
and process mapping methodology are demonstrated. 
That dimension is located in sections 3, 3.1, 3.2 and 3.3.

In stage (c) BPM methodology is identified as 
the methodology used for conducting the analysed 
process mapping. Section 3.2 presents the aim of 
using BPM with the intent of mapping processes 
and its implementation stages. As for section 5, it is 
shown how that methodology was used to conduct 
process analysis in this study.

Stage (d) represents the process-modelling, one 
of the stages of BPM, conducted via flowchart tool. 
In section 3.1 the functioning of this tool is presented, 
through exposing symbology for standard ANSI 
flowchart construction.

In section 5 the use of this tool in this study is 
exposed and its application is shown in Figure 3.

In (e) we draft the process parameters that served 
as a base to creating the interview script and data 
analysis. These parameters are described in Table 6, 
in section 6.

After setting up parameters and process modelling 
through the flowchart (Figure 2), which enabled a 
more clear vision regarding process activities, it was 
possible to draw up the interview script. This part of 
the study is located in section 6 and is represented 
by stage (f) of Figure 2.

Stage (g) reflects data analysis, that is, process 
view in light of each determined parameter, beginning 
with evidence suggested by each interviewee. That 
analysis is presented from section 6.1 to 6.6.

Figure 3. Flowchart for the Process of receiving Sales Bills (SB) and Material. In Figure 3, PO is the abbreviation for 
Purchasing Order, SB is the abbreviation for Sales Bill and ERP stands for Enterprise Resource Planning. Source: Drawn by 
the authors.
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of process activities, enabling the identification of 
flaws, duration of execution, setbacks, among other 
aspects that could be improved. The flowchart was 
drawn through direct observation during the second 
semester of 2014, verifying in loco all activities, 
process tasks, and from evidence collected during 
interviews. Therefore, beginning with the presented 
details, Figure 3 shows the flowchart for the receiving 
process of Sales Bills and Materials, followed by 
Table 6, which contains data from activities included 
in this process.

6 The case study: data analysis
Upon presentation of the process modelling, that 

enabled a clear view of activities, it is necessary to 
highlight guidelines referent to data analysis. As such, 
in order to analyse the studied process, parameters 
were created (Table 6) that played a fundamental 
role in driving the study’s data analysis. Starting 
with the defined parameters it was possible to detail 
in a profound way, the collected data resorting to a 
semi-structured interview technique, conducted by 
the authors, based on a script composed of open 
questions based on the parameters. These questions 
were drawn up from activities identified in the flowchart 
(Figure 3) and the determined parameters (Table 7).

As such, one observes that for its correct functioning, 
there are countless processes necessary for conducting 
operations. Therefore, the following processes were 
analysed: conducting Requisition of Materials (RM); 
conducting Purchasing Orders (PO) and receipt of 
Bill of Sales (BS) and materials that occur in that 
order, through the Engineering, Warehouse, Supplies 
and Fiscal sectors.

Beginning with data analysis, greater relevance 
was observed in the receiving of Sales Bills and 
materials due to the depth in the interviewees’ reports, 
thus allowing for a richer analysis. Therefore, intent 
on presenting the generated contributions in a clear 
and objective manner, in line with limited space, the 
decision was made to only demonstrate the analysis 
of the indicated process. Note that all procedures 
and analysis that we shall demonstrate were also 
conducted with other mentioned processes.

To reach the goal purposed by this research, the 
BPM methodology was used, to map and analyse 
the process, generating information concerning the 
current state of the same (as is), intent on capturing 
the knowledge of how the work is done (Baldam et al., 
2014). Together with the BPM, an ANSI Standard 
Flowchart tool was used to model the process in a 
graphic way, allowing for clarity and ease of visualization 

Table 6. Summary of activities in the Process of receiving Sales Bills and Material.

Ativities Predecessor Successor Responsable Duration of Execution
1.1. Arrival of SB and material 
in the Advanced Post of the 
Fiscal Sector

Referent to the 
previous process not 

analysed in this study.

1.2 Administrative
Assistant

Automatic

1.2. Verification of SB and PO 1.1 1.3 or 1.6 Administrative 
Assistant

Up to 30 min. (Relative 
to quantity of items in the 

SB and PO)

1.3. SB is launched in ERP1 by 
the Advanced Post

1.2 or 1.9 1.4 Administrative 
Assistant

On average 15 minutes
(Relative to the quantity 

of items in the SB)

1.4. Verification of physical 
quantity and quantity in the SB 
and PO

1.3 1.5 or 1.8 Warehouse Up to 8 hours (relative to 
quantity of materials)

1.5. Warehouse confirms 
launch of SB in ERP 1

1.4 End Warehouse Automatic

1.6. Advanced Post contacts 
buyers

1.2 1.7 Administrative 
Assistant

Automatic

1.7. Buyer reviews the PO in 
ERP 2

1.6 or 1.8 1.3 Buyer Relative to the detected 
problem

1.8. Warehouse contacts buyers 1.4 1.7 or 1.9 Warehouse Automatic

1.9. Buyer requests changing 
the SB with the supplier.

1.8 1.3 Buyer Relative to supplier mood

Source: Drawn up by the authors.
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6.2 Utility level (of activities)
For the parameter of activity use, activities have 

high utility. Some interviewees stated that activities 
related to receiving of materials, launching of SB in 
the system and verifications between SB and PO were 
of higher utility. As such, evidence on this parameter 
collected by interviews is shown in Table 10.

6.3 Involvement level (of people)
Considering the parameter for people involvement 

with their activities, it was shown by interviewees 
(Table 11) that many people are committed to their 
activities, intent on keeping the process flowing 
correctly. However, there are also people that are not 
as involved as they do not worry about the process, 
or about the problems occurring during the process, 
letting them slide. Lack of commitment was also 
mentioned on behalf of the approvers, where an 
interviewee states that full approval of a PO would 
be conducted late.

6.4 Compatibility level (between the 
process and ERP)

Regarding the compatibility parameter for ERPs 
used in the process, by way of evidence reported in 
the interviews (Table 12), the inferral was made that 

It is also necessary to demonstrate interviewee 
data and the manner in which they will be identified 
during data analysis (Table 8). It is important to 
note that each interview had an average duration 
of half an hour and they were conducted during 
the month of July 2014. After that, each interview 
was transcribed.

After which, data analysis referent to functioning 
of activities in the mapped process, enabling visibility 
of the points that limit final process capacity, through 
evidence quoted by the interviewees. Note that 
conduction of the analysis seeks to reflect such aspects 
in accordance with process parameters defined in the 
study. Therefore, the analysis is presented referring 
for each evaluated parameter.

6.1 Level of complexity

Concerning the complexity parameter, evidence 
quoted in the interviews showed, (Table 9), that the 
reported complexity is given by the non-fulfilment of 
the process in a correct way. With many exceptions, 
through the need of material knowledge, due to the 
use of 2 ERPs that are flawed in integrating their 
information, generating difficulty in conducting the 
process.

Table 7. Process parameters.

Parameter Description Evaluation
Complexity Level Complexity due to range of stages to conclude something, 

depending on the level of complexity may create difficulties. 
As such, this parameter shall evaluate the complexity of 
activities.

- No complexity;
- Low complexity;
- Medium complexity;
- High complexity.

Utility Level (of the 
activities)

Utility is about how useful something is. As such, this 
parameter shall evaluate the utility of activities for concluding 
the process.

- No utility;
- Low utility;
- Absolute utility;
- High utility.

Involvement Level 
(of people)

Involvement is about the compromise people have with the 
activities they are performing. As such, this parameter shall 
evaluate peoples’ involvement in activities and the process.

- Not involved;
- Little involved;
- Involved;
- Very involved.

Compatibility Level 
(between ERP and the 
process)

Compatibility is about the state of things that are in agreeance. 
As such, this parameter shall evaluate the compatibility between 
the used ERPs in the process and the organization.

- Not compatible;
- Little compatible;
- compatible;
- Very compatible.

ERP employment level ERP is a system the presents and manages processes and 
data from the company sectors. As such, this parameter shall 
evaluate the frequency of ERP use in the process.

- Infrequent;
- Little frequent;
- Frequent;
- Very frequent.

Level of flaws Flaws come from errors that occurred in processes. As such this 
parameter shall evaluate the flaws in the process generated by 
inputs and outputs that are missing, redundant or illogical.

- No flaw;
- Little flaw;
- A few flaws;
- Many flaws.

Source: Drawn up by the authors.
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Table 8. Interviewee Information.

Interviewee Id Position Sector
1 E1 Administrative Assistant Tax
2 E2 Technical support Warehouse
3 E3 Buyer Supplies

Source: Drawn up by the authors.

Table 9. Evidence for the Complexity Level Parameter.

Id Evidence
E1 The process is quite practical and of low complexity. E1 states that nothing would be changed in the 

process, but often due to some urgency, the process is not completed, exceptions are made. What I would 
change is that, I would not open any exceptions. E1 alleges, “[…] there is no way of decreasing the existing 
bureaucracy as it is essential”.

E2 The process is of medium complexity, as it requires “[...] material knowledge on behalf of who receives and 
verifies […]” “[…] for staff who already have this know-how, this brings no issues, but when new staff with 
little experience are concerned there are difficulties which imply longer time to verify materials... this can 
delay the process”.

E3 The process is of high complexity due to “[…] the company employing two ERP systems to work... with 
a lot of flaws in their integration […]”, furthermore he states that “[…] the company’s systems are too 
static... generating delays in receiving of SB and in receiving merchandise”. He states that systems are too 
bureaucratic and with two parallel systems where only the purchase sector uses one and the other is shared 
by the rest of the organization.

Source: Drawn up by the authors.

Table 10. Evidence of the Utility Level Parameter.

Id Evidence
E1 All of the process activities have full utility. E1 states, “[…] none has greater importance or utility than the 

other, for each stage exists for a reason”.

E2 All the activities have high utility for process conclusion. E2 states, “[…] the highest point should be 
receiving and the second should be its conclusion in the system, with other activities being of equal weight in 
utility, by maintaining that part constant, the rest should keep flowing”.

E3 Activities conducted in this process have high utility, but the most useful activity is verification of SB and PO 
to check they are in accordance with other activities, having the same level of utility.

Source: Drawn up by the authors.

Table 11. Evidence for the Level of People Involvement Parameter.

Id Evidence from interviews
E1 A few people are a little involved and others very involved in following procedure. According to it “[…] 

sometimes people deviate from procedure due to orders given from above […]” and in other cases “[…] due 
to sectors having different goals the trend is for each department to direct procedure in a way that makes his 
tasks easier […]”, thus “originating inter sector clashes”. In some cases, “[…] due to needing materials not 
done earlier in the process, implying a deviation in the procedure […]”, such as when “when the supplier is 
authorized to deliver supplies without the purchase being authorized in the system” when the materials reach 
the shipyard, the procedure is compromised as if it does enter it won’t be possible to register it in the system 
and stock won’t be updated.

E2 “[…] people are committed to their activities […]”, “[…] they are focused on concluding the receiving 
process as quick and correct as possible, both the verification part as well as the launching part and 
even material delivery.... the auditor tries to interrupt when errors are detected in the PO, contacting 
the warehouse immediately, who in turn give their feedback as quick as possible,.... we have an open 
management style that I believe makes people want to do the right thing”.

E3 “[…] most people are committed to their activities, but a minority is not involved”. For E3, those who are 
not committed would “[…] rather not deal with the problem themselves, are not worried about the process”. 
As for those who are committed “[…] want to see the problems solved as they want to see the organization 
prosper”. He also stated that a certain lack of commitment on behalf of the approvers, where “[…] complete 
approval of a PO takes at least 40 days”.

Source: Drawn up by the authors.
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6.6 Level of flaws
Regarding the parameter for flaw occurrence, in 

accordance with interviewee reports (Table 14), we 
gather that the biggest culprits for flaws to occur are 
the lack of integration among systems and diligence 
of supplies, the urgency of material use and delays 
in POs approval, causing supplies to enter the yard 
unregulated, that is, without being logged into the 
system, causing double the workload in several 
sectors, unreliable information, double-counting 
of materials, thus double payments. Furthermore, 
interviewees stated that at the end of 2015, a few 
flaws were occurring, but only months before there 
were countless flaws, mostly related to project 
materials, in which 80% of SBs with this type of 
material had been re-drafted. An interviewee who 
said he reviewed countless processes that involved 
1200 SBs confirms that high number of revisions. 
As such, more than 300 POs were drafted in about 
40 days. However, there was no support from the 
approvers, as only 10 OCs were totally approved.

This data shines a light on negative points in the 
process, where a few have been mentioned in previous 
parameters, such as flaws with system integration and 
the lack of commitment on behalf of approvers that 
take their time when approving POs. Furthermore, 
the interviewees exposed other points that hinder the 

when the activities do not need data integration among 
the systems to be conducted, the ERPs are compatible, 
such as in the case of SB launch activity in the system 
for instance. However, when system integration is 
required, such as when, completing the PO or stock 
related activities, the systems are incompatible with 
the process due to flawed integration among them, 
generating unreliable information, causing rework 
and delays both in the flow of this process and other 
processes as well as with material receiving and with 
payment of suppliers.

6.5 ERP employment level

Regarding the ERP employment parameter, in the 
conducted activities, interviewees reported using it 
frequently when conducting their activities. However, 
they alleged, material arrives with SB that do not 
match their PO and even so it enters the shipyard as 
a matter of emergency, thus forcing the process to not 
go according to plan, correctly in the system until it 
is altered by the buyer. According to an interviewee, 
there are more project materials related processes 
being updated and revised than any other processes. 
Next is Table 13 with evidence on this parameter, 
obtained through interviews.

Table 12. Evidence for the Compatibility Level Parameter.

Id Evidence
E1 “Regarding tax entries, the system is compatible, as only one is used... however when considering other 

issues such as PO or stocks where one system has to communicate with the other generating flaws... together 
they are not compatible”. When the “[…] non-integration of PO in one of the systems occurs it stops the PO 
from being approved […]”, primarily preventing materials from entering the shipyard. “The materials stock 
is controlled by one computerized system and the tax entries for the SB are done in another system that often 
does not share information with the other”. For E1, systems enable visualization of information by several 
sectors and that facilitates the conduction of activities: however, “the obtained information is not reliable”.

E2 The organization has “[…] a huge problem, as procurement works with one computerized system, the tax 
department with another and the warehouse uses both systems and as such needs to have an interface, 
working perfectly, but there are many flaws with this interface... the systems are good independently, but as 
a working pair not at 100%”. “When (integration) works, one can instantly get figures for materials, reports, 
material costs, verify minimum and maximum stocks… but one cannot overly depend on them as these are 
not 100% accurate. Each time a report is issued, it must be verified… This is why we normally work with 
excel spreadsheets to double check”. To improve system integration “it is easier to modify one systems rather 
than the other”… regarding the system subject to change, the organization uses different data bases, whereas 
the system which will not be altered has a single data base” for all its units. This has direct consequences 
on “[…] supplier payments… causes double the work load in several sectors… causing the process to be 
lengthier”. Finally, he states, “[…] independently they (systems) are compatible, but as a set, there are flaws 
with their integration, thus are not very compatible”.

E3 “One or the other (system) is compatible, but together they are delaying this process as often they do not 
communicate with each other. Those systems together do not help at all”. “Their lack of integration slows 
down financial approval, as often the PO does not migrate from one system to the other, where the approval 
takes place”. That implies a delay in the flow of this and the next processes, a delay and lack of financial 
approval of Pos, a delay in materials receiving… delays in supplier payments”.

Source: Drawn by the authors.
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Table 13. Evidence for the ERP Employment Level Parameter.

Id Evidence
E1 ERP use is “very frequent”. However, when “[…] supplies arrive without a valid PO, they should not make 

it into the shipyard, unless there is an order form someone higher up saying those supplies should enter, in 
which case the supplies do enter the shipyard and the invoice is launched in the system at a later stage, after 
the process is normalized”. E1 states the use of ERP for tax entries is of high importance as “[…] they are 
integrated... it will provide information for other sectors”.

E2 ERP use is “frequent”, however, when “[…] supplies are of high importance or of extreme urgency... and 
we receive a SB with 100 items and one of them is faulty we cannot register that SB... as such we set up an 
excel spreadsheet to show this... and finally when this is sorted, the SB is entered into the system”. For E2, 
the use of systems is fundamental, “[…] as anything done in parallel (in Excel) is subject to failure, whereas 
the system is subject to investigation and audits”. For E2, the reason ERP is not so used is “[…] the urgency 
in using the materials. For consumer goods and office supplies, 95% is used in the system as they tend to be 
national suppliers, thus the process is normalized swiftly. Whereas project supplies are mostly imported and 
by the time someone checks to find something wrong with them they are already in the yard... 30% to 35% 
are carried through a parallel process to be normalized later”. Finally, he states “[…] the impact is extremely 
high... as they are dealing with tax documents, with tax benefits, and any mistake is subject to penalties and 
fines for the organization and for the person who conducted that process”.

E3 “I always conduct my activities in the system”. ERP use is “very frequent”. For E3, their use when conducting 
POs is fundamental.

Source: Drawn by the authors.

Table 14. Evidence for the Flaw Level Parameter.

Id Evidence
E1 “What I can identify as a flaw is the non-fulfilment of the procedure... many exceptions are made, causing flaws 

to occur”. “It is quite common to have approvers travel to China on work and when that happens they do not 
approve. Therefore it is quite common to have expired payment orders that were not registered in the system… 
generating delays in supplier payments”. “Should supplies be received while the PO has not been yet approved, 
it will physically be in the warehouse, but it will not exist in the system, as what informs the system is the entry 
of the note, thus there is a massive loss of information throughout all sectors”. Furthermore, “[…] when the PO 
is sent to the supplier without having been approved, he will receive it again by email, automatically through 
the system.... then what happens is the supplier sends the materials again. Then, the supplies are duplicated in 
the warehouse, the system and in payments as well”. As such, E1 suggests the “procedure must be followed.... 
the supplier must receive the PO after it has been approved.” Finally, E1 states “[…] currently there are a few 
flaws, but a few months ago there were many flaws… less than six months ago, consumption materials had few 
mistakes, but project materials saw about 80% of its invoices be reviewed and altered”.

E2 “As well as existing flaws due to lack of integration among systems, there is also a lack of diligence, of 
materials exiting from the supplier to us”. “Most suppliers do not schedule their deliveries and deliver them 
at will... this generates us having to chase around the POs and most times the PO has not even been drawn 
up yet”. E2 suggests that not only flaws in integration must be solved, there must be a better diligence or the 
transport must be paid for by the organization. The cost may be a bit higher, but materials will come with 
a quality certificate that most times does not exist...that would solve around 90% of issues at receiving ... 
in national materials the supplier could send a copy of the SB and the corresponding PO so that an initial 
count could be done... and for international materials there should be someone verifying in the country of 
origin. Since when this material is received with divergences, these are extremely difficult to solve”. Finally, 
E2 states “[…] there are some flaws, but more flaws occur with platform application materials where as they 
occur very rarely with consumption materials”.

E3 “The flaws that can be seen are a function of the use of both systems and the delay of PO approvals... 
generating difficulties in merchandise receiving, SB registry and supplier payments”. E3 states he took part 
in the “war room” for a period of between 35 to 40 days, where processes that involved 1200 SBs were 
normalized and updated and more than 300 PO had to be done. After 60 days, only 10 Pos had been fully 
approved and the remaining ones were waiting for approval by the organization’s leadership. According 
to E3, “[…] the organization should choose one single system ... and thus simplify bureaucracy within the 
approval process... because if the process is to be counted from its beginning when the Materials Requisition 
was made (Materials Requisition - activity from a previous process than the one analysed in this study), 
between both systems, may lead to up to 9 approvals”.

Source: Drawn by the authors.
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such as process effectivity, staff capacity and 
productivity, quality of task execution and 
shipyard profitability.

7 Concluding remarks
The aim of this study was to analyse process 

behaviour in an organization from the shipbuilding 
and offshore construction sector. Identification of 
points to be improved, via parameters established 
through research, use of process mapping tools and 
methodology. This goal was fully accomplished 
at the moment all stages shown in Figure 2 were 
demonstrated, conclusion of the mapping process and 
receiving of the SB and Material from the analysis 
unit through BPM methodology linked with flowchart 
tools, thus enabling together with data from interviews, 
the analysis of activities within the process and the 
specification of points to be improved, based on 
defined process parameters. Methodology was a case 
study, of applied nature, with a qualitative approach, 
where data collection was conducted through direct 
observation. This allowed for the creation of the 
flowchart for the studied process and an incursion 
into the unit object of the case study, by means of 
interviews, where data concerning the process activities 
was collected. By cross-referencing that data with 
parameters established in the study it was possible 
to reach the goal of this study, drawing up analysis 
charts for the researched process.

Research allowed to make use of the interviews 
and process mapping to comprehend the flow of 
activities and the manner in which these are executed. 
This enabled a general view of the process, where 
the following was shown:

a) process complexity is due to not engaging in 
the process in a correct manner, by the need for 
specific knowledge and the use of two ERPs in 
parallel;

b) all activities in the process have considerable 
utility, specifically activities related to materials 
receiving, SB registry in the system and 
verification between SB and PO;

c) there are people involved in the process execution 
as well as people who are not involved, the lack 
of commitment on behalf of the approvers of 
POs;

d) when activities do not require data integration 
among ERPs for them to be carried out, the 
systems are compatible; however, in cases 
where systems integration is necessary they are 
incompatible with the process as their integration 
is flawed;

process, such as breaching procedures causing flaws 
to occur from within and the lack of diligence with 
materials. These facts not only negatively impact the 
process, but also complicate things for the supplier, 
who may receive his payment increasingly delayed. 
Intent on minimizing these flaws, the interviewees 
suggested that: flaws with system integration could be 
solved or the choice should be made to use only one 
system; simplify bureaucracy with approvals; always 
follow the correct procedure, without exceptions; and 
a better expedition of both national and international 
materials, especially the latter, as they generate a 
greater number of errors within their activities.

Analysing those parameters according to Key 
Performance Indicators (KPI), the evidence points 
to both a direct and indirect impact on the shipyard’s 
performance. Now for putting KPI into context, that 
technique uses indicators that represent the essential 
aspects for organizations to achieve their target 
performance by means of effective processes (Parmenter, 
2007). As examples of these indicators, there are: 
Efficiency; Effectiveness; Capacity; Productivity; 
Quality; Profit; Rentability; Competitiveness; 
Effectivity and Value. As such, upon analysis of the 
impact each of the established parameters has on the 
shipyard’s performance, one notes that:

a) the level of complexity reported by the interviewees 
and the reason for such complexity to exist, 
affects both the effectivity indicator, which is 
the junction of efficiency and effectiveness, 
when staff are conducting tasks, as well as the 
process quality; 

b) the utility and execution of each task involved 
in the process, which is important for process 
execution according to the interviewees, affecting 
both efficacy as well as efficiency; 

c) the lack of involvement and commitment that 
was verified, mainly by the PO approvers, 
implies a deficiency in the process efficacy, as 
well as hinders the buyers’ productivity; 

d) the lack of integration among ERPs is one 
of the facts that most negatively impacts the 
shipyards’ performance indicators, as they 
hinder the process effectiveness, its quality, 
staff productivity (staff that uses ERPs) and 
the shipyard’s profits; 

e) the use of ERP by the staff is a must, both for 
process quality as well as effectivity and for 
staff productivity; 

f) flaws found in the process suggest a great negative 
impact on several performance indicators, 
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e) The use of ERP for conducting activities is 
frequent; however, exceptions do occur, especially 
in activities related to “project materials”;

f) The main cause for occurrence of delays 
during the process are a lack of integration 
among computerized systems, standardization 
of process execution, diligence of materials 
and delays with PO approvals. Furthermore, 
another contribution from the study was the 
elaboration of process parameters: complexity 
level; utility level (of activities); involvement 
level (of people); compatibility level (between 
ERP and the process); ERP-employment level; 
Flaw level. These parameters can be used in other 
studies for evaluating other process activities.

The main contributions of this study are:

i) In section 2, the contextual description of 
process stages in the shipbuilding and offshore 
construction sectors and their stages of value 
adding;

ii)  In section 5, the proposal of a structured model 
describing the sequence of stages for process 
mapping (Figure 2);

iii) In sections 5 and 6, the application of mapping 
and process analysis in a singular context, an 
offshore industry located in a Brazilian Naval 
Hub.

This study’s limitation is within the fact that it is 
a case study, specific solely to the organization, who 
is the object of study and even, only analysing that 
organization, it was not possible to verify all corporate 
processes, due to their multiplicity.

Even if the ANSI Flowchart tool enabled the 
characterization of the studied process, the IDEFO 
notation is recommended for modelling business 
processes, since it is capable of indicating both the 
existence of IT tools, such as the ERPs, through a 
“mechanism” element such as the rules established by 
means of “control” element for their integration. As a 
suggestion for future research, beginning with data 
analysis, the process could be redesigned, with the 
application of another BMP Cycle stage. Furthermore, 
this study could be replicated in another environment 
of the same organization under scrutiny and in other 
organizations where the same process parameters 
that were established could be used.

References
Association of Business Process Management Professionals 

Brasil – ABPMP. (2013). BPM CBOK: guia para o 
gerenciamento de processos de negócio – corpo comum 

https://doi.org/10.1002/9781118269060


16/17

Silva, J. C. et al. Gest. Prod., São Carlos, v. 26, n. 4, e3909, 2019

Production, 21(2), 284-300. http://dx.doi.org/10.1590/
S0103-65132011005000019.

Laudon, K. C., & Laudon, J. P. (2014). Management 
information systems (11th ed.). São Paulo: Pearson.

Longaray, A. A. (1997). Reengenharia de processos: os casos 
da Tintas Renner S.A. e do Grupo Gerdau (Dissertação 
de mestrado). Universidade Federal de Santa Catarina, 
Florianópolis. Retrieved in 2019, September 3, from   
http://repositorio.ufsc.br/xmlui/handle/123456789/77249

Longaray, A. A., Munhoz, P. R., Albino, A. S., & Castelli, 
T. M. (2015). Use of bpm to redesign the container 
handling process: a Brazilian retroportuary terminal 
case. Independent Journal of Management & Production, 
6(3), 667-686. http://dx.doi.org/10.14807/ijmp.v6i3.294.

Machado, F. B. (2014). Construção naval e offshore no Brasil. 
ABNAV. Retrieved in 2019, September 3, from    http://
abenav.org.br/web/wp-content/uploads/2014/08/1120-
FERNANDO-BORTOLLI.pdf

Martins, H. C., Martins, M. D., Muylder, C. F., Gonçalves, 
C. A., & Dias, A. T. (2013). Configuração das imagens 
ideativas, planejamento e redução de riscos: a implantação 
do sistema ERP em uma instituição pública de ensino. 
Revista de Administração da UFSM, 6, 353-372.

Mello, C. H. P., Silva, C. E. S., Turrioni, J. B., & Souza, 
L. G. M. (2002). ISO 9001:2000: quality management 
system for production and service operations. São 
Paulo: Atlas.

Michel, B. A., & Costa, C. A. (2002). Método de representação 
de processos em forma de fluxo - IDEF0 (Caderno 
Didático. Grupo de modelagem de informações para 
suporte ao desenvolvimento de produtos. MISDP). 
Caxias do Sul: UCS.

Moura, D. A. (2008). Análise dos principais segmentos da 
indústria marítima brasileira: estudo das dimensões 
e dos fatores críticos de sucesso inerentes à sua 
competitividade (Tese de doutorado). Universidade de 
São Paulo, São Paulo. Retrieved in 2019, September 3, 
from http://www.teses.usp.br/teses/disponiveis/3/3135/
tde-25092008-120620/pt-br.php

Müller, G. L., Diesel, L. & Sellitto, M. A. (2010). Análise de 
processos e oportunidades de melhorias em uma empresa 
de serviços. Produção online, 10(3), 524-550. Retrieved 
in 2019, September 3, from  http://producaoonline.org.
br/rpo/article/view/241/716

Oliveira, J. N. D. & Rosa, L. C. (2010). Modelagem de 
processos IDEF: modelo descritivo da cadeia produtiva 
do biodiesel. Revista Gestão Industrial, 6(2), 159-174. 
http://dx.doi.org/10.3895/S1808-04482010000200009.

Padilha, T. C. C., Costa, A. F. B., Contador, J. L., & Martins, 
F. A. S. (2004). Tempo de implantação de sistemas ERP: 
análise da influência de fatores e aplicação de técnicas 
de gerenciamento de projetos. Gestão & Produção, 
11, 65-74.

Foster, M. G. S., Alonso, P. S. R., Dan, E., Jr., & Cima, 
F. M. (2013). Retomada da indústria naval e offshore 
do Brasil 2003-2013-2020: visão Petrobras. Rio de 
Janeiro: Petrobras.

Franken, D. A., Hammes, J., Polacinski, E., Lorenzett, 
D. B., Godoy, T. P., & Godoy, T. P. (2014). Controle 
estatístico de processos em uma empresa de agronegócios. 
Revista de Administração da UFSM, 7(3), 389-402. 
http://dx.doi.org/10.5902/198346597727.

Globaldata Energy. (2016). Production and capital 
expenditure outlook for key planned upstream projects 
in the global offshore industry – Brazil leads globally 
with staggering pipeline of planned projects. Retrieved 
in 2019, September 3, from https://www.oilandgas360.
com/q2-2016-production-and-capital-expenditure-
outlook-for-key-planned-upstream-projects-in-the-global-
offshore-industry-brazil-leads-globally-with-staggering-
pipeline-of-planned-projects-research-and/

Gonçalves, J. E. L. (2000). As empresas são grandes 
coleções de processos. Revista Administração de 
Empresas, 40(1), 6-19. http://dx.doi.org/10.1590/
S0034-75902000000100002.

Handysoft Global Corporation. (2003). Business process 
management and its value to the enterprise. Vienna: 
Handsoft. Retrieved in 2019, September 3, from  http://
www.iknowgroup.co.nz/whitePapers/handysoft_bizflow_
wp_bpm.pdf

Harrington, H. J. (1991). Business process improvement. 
New York: McGraw Hill.

Hronec, S. M. (1994). Sinais vitais: usando medidas de 
desempenho da qualidade, tempo e custo para traçar a 
rota para o futuro de sua empresa. São Paulo: Makron 
Books.

Hunt, V. D. (1996). Process mapping: how to reengeneer 
your business process. New York: John Wiley & Sons.

IDEF. (1993). Integration definition for function modelling 
(IDEF0) (Federal Information Processing Standards 
Publication, Vol. 183). Retrieved in 2019, September 3, 
from http://www.idef.com/wp-content/uploads/2016/02/
idef0.pdf

Iritani, D. R., Morioka, S. N., Carvalho, M. M., & Ometto, 
A. R. (2015). Análise sobre os conceitos e práticas de 
gestão por processos: revisão sistemática e bibliometria. 
Gestão & Produção, 22, 164-180.

Jesus, C. G., & Gitahy, L. M. C. (2009). Transformações 
na indústria de construção naval brasileira e seus 
impactos no mercado de trabalho (1997-2007). In 
Anais do I Congresso de Desenvolvimento Regional 
de Cabo Verde. São Paulo: APDR. Retrieved in 2019, 
September 3, from http://www.apdr.pt/congresso/2009/
pdf/Sess%C3%A3o%2039/79A.pdf

Lacerda, D. P., Rodrigues, L. H., & Silva, A. C. (2011). 
Avaliação da sinergia entre a engenharia de processos 
e o processo de pensamento da teoria das restrições. 

https://doi.org/10.1590/S0103-65132011005000019
https://doi.org/10.1590/S0103-65132011005000019
https://doi.org/10.14807/ijmp.v6i3.294
https://doi.org/10.5902/198346597727
https://doi.org/10.1590/S0034-75902000000100002
https://doi.org/10.1590/S0034-75902000000100002


17/17

Using the view of Business… Gest. Prod., São Carlos, v. 26, n. 4, e3909, 2019

Retrieved in 2019, September 3, from  http://www.
revistaespacios.com/a14v35n10/14351023

Schwaab, B. G., Weber F. Z., Balsan, L. A. G. & Moura, G. 
L. (2013). Mudanças a partir do mapeamento e gestão 
por processos. Revista UNIABEU, 6, 97-112. Retrieved 
in 2019, September 3, from  http://revista.uniabeu.edu.
br/index.php/RU/article/view/612

Silva, D., & Pereira, J. L. (2015). Modelação de processos 
de negócio: análise comparativa de linguagens. In Anais 
da Conferência Associação Portuguesa de Sistemas de 
Informação (pp. 327-346). Lisbon: APSI. Retrieved in 2019, 
September 3, from  https://repositorium.sdum.uminho.
pt/bitstream/1822/39183/1/CAPSI2015_DS_JLP.pdf

Smith, H., & Fingar, P. (2003). Business process management: 
the third wave. Tampa: Meghan-Kiffer Press.

Souza, F. S., Pedrini, D. C., & Caten, C. S. (2014). Proposta 
de fluxograma orientativo para aplicação de índices de 
capacidade. Gestão & Produção, 21, 882-894.

Stopford, M. (2009). Maritime economics (3rd ed.). 
London: Routledge.

Storch, R. L., Hammon, C. P., Bunch, H. M., & Moore, 
R. C. (1995). Ship production: Cornell maritime press. 
Maryland: Centerville.

Parmenter, D. (2007). Key Performance Indicators (KPI): 
developing, implementing, and using winning KPIs. 
Hoboken: Wiley.

Pereira, N. N., & Laurindo, F. J. B. (2007). A importância 
da tecnologia da informação na indústria de construção 
naval: um estudode caso. Production, 17(2), 354-367. 
http://dx.doi.org/10.1590/S0103-65132007000200011.

Pinto, J. B. A., Fo. (2007). Gestão de processos de negócio: 
uma adaptação da metodologia Rummler-Brache 
baseada numa aplicação real (Dissertação de mestrado). 
Universidade Federal de Pernambuco, Recife. Retrieved 
in 2019, September 3, from https://repositorio.ufpe.br/
handle/123456789/1367

Rocha, A. (2015). Cenário da construção naval brasileira. 
SINAVAL. Retrieved in 2019, September 3, from http://
sinaval.org.br/wp-content/uploads/Cen%C3%A1rio-
da-Constru%C3%A7%C3%A3o-Naval-Brasileira-
Balan%C3%A7o-e-defesa-do-setor.pdf

Roesch, S. M. A. (2013). Projetos de estágio e de pesquisa 
em administração. São Paulo: Atlas.

Schimitz, C. C., Silva, L. & Pacheco, D. A. J. (2014). 
Proposta de redesign de processos em instituições de 
ensino: estudo de caso. Revista Espacios, 35, 22-32. 

https://doi.org/10.1590/S0103-65132007000200011

