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ABSTRACT  

Information technology (IT) outsourcing has for a long time been a major trend in 

business and government. Accountability of IT outsourcing contracts in the public 

administration is recognized as an important factor contributing to government 

transparency and public services quality, given the legislation governing these contracts 

and the amount of related expenditures. Considering the trend towards open government 

data publishing, including data on outsourcing contracts, there is an interesting 

opportunity for citizens to participate in the open auditing of these contracts as a means to 

assess the good application of public resources.  In this study we explore this possibility 

by analyzing open data published by the Brazilian Federal Court of Accounts (TCU is its 

acronym in Portuguese), an interesting case since this agency has a paramount role in 

auditing the whole Brazilian Federal Public Administration. To this end, we gathered open 

data from the TCU regarding all outsourced IT services contracts maintained by the 

agency during the years 2000-2013. This data is analyzed to verify, from an external point 

of view, the related duration and values, identifying diferences between the predicted and 

actual amounts spent and evaluating the administration of such contracts regarding 

legislation. This analysis is based on a detailed survey of the relevant legislation as well as 

the verification of original contract terms and their addendums. As a result, we observed 

substantial differences in the amount spent on execution with respect to those predicted in 

the original contracts. Also, we identified the utilization of special justifications prescribed 

by law to sustain the extension of some contracts. Given these results, it is possible that IT 

outsourcing is not necessarily proved to be the best solution for the public sector problems 

regarding the lack of skilled personnel, which implies the need to assess the cost-benefit of 

maintaining these contracts. Also, it is possible that the existing legislation needs 

development in order to provide more flexibility to outsourcing contract management. 

 

Keywords: IT Services, IT Governance, IT Outsourcing Contracts, Open Social Auditing, 

Brazilian Federal Public Administration, Brazilian Federal Court of Accounts (TCU). 
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1. INTRODUCTION 
 

The activity of information technology (IT) outsourcing
1
 has had significant 

growth rates within the IT service segment
2
, a trend that is valid both for the Brazilian 

and global markets (Hendry, 1997). 

 In Brazil, Public Administration is one of the main contractors of outsourced 

IT services, thus contributing to the strengthening of this growth rate. Decisions to 

adopt such contracts are in line with Decree-Law No. 200/67, Art. 10 §7°, which 

mandates that administration should focus its efforts on management activities and not 

on operational tasks. In addition, Decree 2.271/97 established that computer-related 

activities should preferably be contracted to third parties. However, some authors who 

have examined the hiring of IT services by the public sector reported performance 

problems due to lack of formalization of the hiring process, lack of knowledge about 

this process and shortcomings in its implementation (Barbosa, Junqueira, Laia and 

Faria, 2006; Cardoso, 2000 and Cardoso, 2006). 

 Thus, the process of hiring of IT services needs to be more efficient, requiring 

extensive planning to guide investment and to ensure the desired benefits to the 

business processes. This planning should permeate the entire organization, providing 

IT alingment to the direction and goals of the organization. Consequently, all 

procurement of IT goods and services should have as a major goal to support one or 

more strategic objectives, detailing the intended benefits and evaluation indicators as 

well as specific goals to be achieved (Cruz, 2008). 

 Accountability of IT outsourcing contracts in public administration is 

recognized as an important factor contributing to government transparency and public 

services quality, given the legislation governing these contracts and the amount of 

related expenditures. Considering the trend towards open government data 

publishing
3
, including data on outsourcing contracts, there is an interesting opportunity 

for citizens to participate in the open auditing of these contracts as a means to assess 

the good application of public resources.  In this study we explore this possibility by 

analyzing open data published by the Brazilian Federal Court of Accounts (TCU is its 

acronym in Portuguese), an interesting case since this agency has a paramount role in 

auditing the whole Brazilian Federal Public Administration. 

 This methodology is nearly analogue to a black box software testing and 

validation approach (Howden, 1980) where external indicators are collected and 

analyzed so as to verify conformance to requirements. This approach presents interests 

that allow the evaluation of the effects of the whole organizational functioning, 

abstracting its internal structure and constituents, though this imposes limitations to 

the approach since it does not assess internal motivations and constraints. It is also 

noteworthy that this approach is adequate for an open social verification of 

governement data as there is more independence between the observer and the object 

                                                 
1
 IT outsourcing is defined as hiring an external organization to provide specialized IT services. This occurs when the contractor 

does not want to use its internal resources to operate and/or implement its own IT sector. 
2 

The IT industry can be roughly divided into three main segments: (i) hardware; (ii) software; and (iii) IT services. In the IT 

services segment, the different categories or types of services include: (i) outsourcing; (ii) advice; (iii) integration and 
development; (iv) support and training. The outsourcing services can in turn be subdivided into: (i) outsourcing of software 
applications (development and maintenance); (ii) outsourcing of IT infrastructure management (machines, servers), and (iii) 
outsourcing processes highly dependent on IT business, such as purchasing, human resources, among others.

 

3
 Brazil is a founder member of the Open Government Partnership, a multilateral initiative that aims to secure concrete 

commitments from governments to promote transparency, empower citizens, fight corruption, and harness new technologies to 
strengthen governance (http://www.opengovpartnership.org/about). 
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of interest. Alternative approaches such as this were foreseen by (Broadbent and 

Guthrie, 1992). 

 Moreover, the chosen methodology reflects a commitment of this paper to 

contribute to the social control of public services, an idea that has been gaining thrust 

in Brazil in recent years, contemporary to the maturing of the Brazilian democracy 

(Schomer, 2012). It is an important attitude towards transparency of public services in 

Brazil,  and the TCU openly provides information on its IT contracts, since it  is one of 

the most important institutions to control the use of public resources (Speck, 1999) and 

has a significant performance and effectiveness auditing role combined with the 

release of recommendations for improving the performance of public federal agencies 

(Robinson, 2007), being an exemplary organization for these agencies. 

 This paper, which constitutes an extendend version of (Guarda, Oliveira and de 

Sousa, 2014), comprises a literature review addressing the concepts of outsourcing and 

IT outsourcing within public administration. Also, a survey of the TCU expenses on 

IT outsourcing is presented covering contracts for the period 2000 to 2013. The 

ensuing analysis using the gathered data was divided into two stages, since the years 

2000-2011 refer to concluded contracts, while the years 2009-2013 refer to contracts 

still in progress. 

 

1.1. GOALS 

 

 The central goal is to analyze all contracts related to IT  outsourcing through 

the years 2000 to 2013 by the TCU, in order to observe contratct durations and values. 

The gathered data is then used to identify differences between planned and actual 

duration and spending values, as well as to analise the management of these contracts 

in  light of the related legislation and public regulations. 

 

1.2. MOTIVATION 

 

 Until 2008, the Brazilian Federal Public Administration has lacked a unified 

standard to regulate the process of  hiring IT services or resources, such as the 

purchase of hardware and software, and the procurement of computing and/or 

information services. 

 In april 2008, the Brazilian Ministry of Planning, Budget and Management 

(MPOG is its acronym in Portuguese) published a normative instruction (NI) for the 

purpose of disciplining the hiring of services, whether continuously or not, by member 

agencies of the General Service System (SISG). This regulatory document, formally 

NI SLTI/MPOG No. 02/08, presented rules and guidelines for hiring services in public 

administration, adopting the expression "hiring services" in a generic sense, indeed 

applying the regulations to all types of services contracted by government. 

 Then, in addition to NI 02/08, in May 2008 the MPOG published NI 

SLTI/MPOG No. 04/08, which provides instructions specifically for the hiring process 

of IT services by directfederal public administration.  On November 16
th

 , 2010, NI 

04/08 was replaced by NI SLTI/MPOG 04/10,, which entered into force on January 

2
nd

, 2011, establishes the necessary IT service hiring phases: planning for 

procurement, vendor selection and contract management.  
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 In addition to NI 04, with nearly concomitant new rules , the TCU has 

reiterated and further developed the theme, producing a new and challenging legal 

framework for government IT managers. These facts demanded the development of 

new professional skills, which are still lacking in most public bodies, as the TCU itself 

has come to this conclusion  in its audits since then. This new legal framework causes 

significant impacts on public bodies, requiring special care for its adoption by top 

managers, in view of the restrictions related to public budget, existing staff, 

operational situation and government strategic planning. 

 Considering this legislation , it is an interesting research subject to take into 

account the challenging problems faced by the Federal Public Administration with 

respect to IT outsourcing. It is important to assess spending on the outsourcing of IT 

services in this context, especially considering that the government has invested in 

hiring personnel specifically assigned to and trained for performing public 

procurement. 

 

1.3. RESEARCH PROBLEM 

 

 According to (Hendry, 1997), the services sector has been one of the fastest 

growing in Brazil and around the world in recent decades. Apart from its positive and 

negative points, outsourcing has become a reality in Brazilian companies and 

organizations, and especially in public service, where it has been used increasingly in 

recent years. Therefore the development of this research was performed to identify 

wether the practiced IT outsourcing contract management contributes to the quality of 

public spending, given that IT outsourcing involves a significant amount of public 

resources. 

 Thus, in this study the analysis of all contracts held by the TCU during the 

years 2000 to 2013 also has the intention to verify if the option for IT outsourcing has 

been financially and managerially appropriate to public service, considering that an 

alternative solution was to maintain those services in the hands of public employees. 

 One of the main problems identified in Brazilian public administration, with 

respect to outsourcing, is that the government has already identifyied items for 

improvement, but has not keep an adequate pace for developing actions to enable the 

required improvement. These problems were identified by the TCU itself in various 

public agencies, resulting in a TCU recommendation for MPOG to publish a specific 

standard for IT service hiring, which was consolidated in NI 04/08 and later in NI 

04/10. 

 Thus, it is motivating to make a detailed analysis of the advantages and 

disadvantages of outsourcing IT services in public administration, so this study aims to 

contribute to the body of knowledge on this subject, particularly by verifying whether 

the process of hiring these IT services has been effective for the public administration. 

 

1.4. METHODOLOGY 

 

 This section specifies the materials used to develop the study,  and presents the 

methodology used for analysis and results interpretation. 
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1.4.1 MATERIALS 

 The materials used throughout the development of this work include the 

follwing: 

 Current Brazilian legislation on hiring IT in Public Administration; 

 IT Contracts data regarding the years 2000-2013 and addenda published by the 

TCU. 

 These documents are available as open data published by the MPOG and the 

TCU in their respectives web portals. 

 

1.4.2 RESEARCH STAGES 

 

 Theoretical Review: The first stage of the work consisted in a literature review 

about the main issues addressed in this study. This phase proved to be of paramount 

importance in order to elucidate some of the basic concepts related to the topic of IT 

outsourcing in the Federal Public Service, and other related topics. 

 Survey and Choice of  the TCU Contracts: a number of 35 contracts were 

chosen to be objects of analysis. The sources of data were contracts and addendum 

terms available on the TCU web portal regarding the provision of IT services. 

Contracts solely aimed at purchasing or leasing of computer equipment and software 

licenses were excluded from the data set. The chosen contracts were separated into a 

set for the analysis of finalized contracts (2000-2011) and a set for contracts in 

progress (2009-2013), giving way to the following lists: 

 Concluded: 56-2000; 57-2000; 78-2001; 84-2001; 85-2001; 86-2001; 48-2003; 

04-2004; 09-2005; 17-2006; 25-2006; 05-2007; 06-2007; 08-2007; 37-2007; 

53-2007; 59-2007; 67-2007; 39-2008; 53-2008; 61-2008; 57-2009 e 34-2011. 

 In Progress: 08-2009; 01-2010; 17-2010; 24-2010; 33-2011; 61-2011; 69-2011; 

13-2012; 52-2012; 02-2013; 11-2013 e 20-2013. 

 Compilation of Information: The information gathered was compiled in the 

following separate tables: 

 Concluded Contracts – table that contains relevant information of 23 finished 

contracts between 2000 and 2011; 

 Contracts in Progress – table that contains relevant information of 12 ongoing 

contracts between 2009 and 2013; 

 Summary of Concluded Contracts – table showing the amount and percentage 

of actual spending  related to all IT services contractors during the period 2000 

to 2011; 

 Summary of Contracts in Progress – table showing the amount and percentage 

of actual spending  related to all IT services contractors during the period 2009 

to 2013; 

 Highest Contract Values in the sampling period (13 years) – table intended to 

identify companies and classify by value their related IT Outsourcing contracts 

with the TCU (Indeed this table shows data regarding a single company). 
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2. LITERATURE REVIEW 

 

2.1. CONCEPTS RELATED TO OUTSOURCING 

 

 Outsourcing, in what seems to be its broadest sense, means the purchase of any 

product or service from another company. In general, companies outsource products 

and services that they can not or will not produce for themselves (Turban, McLean & 

Wetherbe, 2004). Thus, outsourcing is a management approach that delegates to an 

external agent the operational responsibility for processes or services hitherto 

performed in the organization. As outsourcing has different approaches, it is important 

to understand the concepts of some authors before assessing which model fits best in a 

given organization. 

 Although there are several contradictions among researchers on the definition 

of outsourcing, the evolution of this practice led to a richer theoretical background of 

the phenomenon (Hätönen and Eriksson, 2009). The classic form of outsourcing can 

be defined as a management process based on transferring support activities to third 

parties - establishing a partnership with them so that the company concentrates only on 

tasks directly linked to the business in which it operates (Guarda, 2008).  

 There are authors arguing that outsourcing is the transfer of functions and 

services to third parties (Foina, 2001) or that business process outsourcing is the 

transfer of all activities that are not part of the company core competency (Beal, 2005). 

These authors also state that outsourcing has emerged in order to reduce costs, 

increase business productivity, and increase the quality and productivity of services, 

even if these factors are not always met.  

 Notwithstanding these factors, outsourcing requires a transformation in 

organizations, forcing them to concentrate their energies on their primary value-added 

business activity, thus better results are created to favor the effectiveness and 

optimization of management. According to (Queiroz, 1998), the quality resulting from 

outsourcing is linked with the specialty of the partners, as the more experience the 

third party has in relation to its service, the better the efficiency and effectiveness in 

the practice. 

 

2.2. OUTSOURCING IN INFORMATION TECHNOLOGY (IT) 

 

 Outsourcing IT services has been increasingly common in the organizational 

context, especially in the public sector, since these services are now almost 

indispensable in any field and many organizations prefer to outsource IT (to 

specialized companies) while focusing their management on core activities, thus 

building more confidence in being ahead of their competitors and obtaining better 

profits. 

 According to (Earl, 1998) IT outsourcing is motivated by the need to cut costs 

and reduce staff. Also IT outsourcing has been defined as an organization's strategy to 

maintain control over deadlines and quality of service (Leite, 1997). For (Araújo, 

2008), the reason why companies outsource the IT area is related to the amazing and 

rapid advances in this technology field, so it is easier to be more productive by 
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outsourcing these services to specialized companies that keep pace with these 

advances. 

 

2.3 ADVANTAGES AND DRAWBACKS OF IT OUTSOURCING 

 

 IT Outsourcing main advantages are related to the provision of various 

multidisciplinary professionals to solve the problem of the contracting organization, 

resulting in cost reduction, concentration of activities, adequate skills, labor savings 

and the elimination of routine activities. In general, the expected IT outsourcing 

benefits are (Hätönen and Eriksson, 2009):  

 Financially: cost reduction, stability of capital outflows with periodic payments 

for services; 

 Technically: improvement of the quality of IT services, gaining access to new 

technologies; and,  

 Strategically: Focusing on core business, time to market, and the possibility of 

attracting skilled professionals to the job. 

 According to (Laudon, 2004), outsourcing advantages include to reduce or to 

control IT costs, while producing information systems even when internal resources 

are not available or are disabled. In this regard, (Leite, 1997) argues that IT 

outsourcing allows the company to have access to experts on the subject while still 

focusing on IT considering business priorities. 

 On the other hand, IT outsourcing drawbacks include problems of contract 

termination, loss of activities control, excessive bureaucracy, loss of professional 

experiences and conflicts of interest (Dias, 2000). This author further states that the 

lack of internal management for IT services implies the loss of knowledge which is 

given to third parties, hindering services continuity if the ousourcing company is no 

more available. An interesting drawback example is  documented by the TCU in its 

Judgment No. 1.521/03-Plenary Session showing that excessive IT outsourcing in the 

federal public administration resulted in the loss of business intelligence. 

Table 2.1 highlights the main IT outsourcing advantages according to (Leite, 1997) 

and (Vidal, 1993), as well as the main drawbacks to outsource the provision of IT 

services according to (Laudon and Laudon, 2004), an author who states that, despite 

the benefits resulting from outsourcing services, not all organizations benefit from this 

process, which, if not properly understood and managed, can cause serious problems 

for contractors. 

 In light of the findings by the authors referenced above, many IT outsourcing 

risks exist for the Brazilian Federal Public Administration, including major non-

conformities to contractual statements and non-use of the delivered services, especially 

by means of information systems. The lack of contract management and supervision 

processes can result in getting services that do not always meet the goals set. In some 

cases it is observed that failures come from the specifications for outsourcing 

procurement, a step before hiring  suppliers. If the rules for the provision of services 

are not well specified and do not provide administrative sanctions in case of non-

compliance, outsourcing risks increase considerably. 
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Table 2.1 – IT Outsourcing Advantages and Drawbacks. 

 Advantages Drawbacks 

1 Unconcern with the process of providing supplies. Lack of training / qualification of the third party. 

2 High level of services, with increased user 

satisfaction. 

Difficulties by the third party to understanding the 

contractor business. 

3 Technical Flexibility. Loss of control over quality, costs and deadlines. 

4 Objectivity of cost-benefit analysis for new 

projects. 

Internal resistance of the technical staff and users in 

regard to outsourced professionals. 

5 Expenditure forecast. Culture differences of the outsourced services in 

regard to company standards. 

6 Transfer of responsibility regarding the operation 

of information systems. 

Poorly planned goals. 

7 - Labor claims. 

8 - Leakage of confidential information. 

9 - Increase in costs and difficulties in bidding processes 

since the volume of expenses at the end of a contract 

are hardly the same as originally planned. 

 

 Given these potential problems, (Foina, 2001) proposes the following 

precautions regarding IT outsourcing: 

 Clearly define in the contract the area of operation for the third company; 

 Establish metrics for managing the quality of services; 

 Set a minimum number of monthly hours to be developed by the service 

provider. 

 

2.4. IT OUTSOURCING IN THE BRAZILIAN FEDERAL PUBLIC 

ADMINISTRATION  

 

 Currently, most IT services in the Brazilian Federal Public Administration are 

provided under outsourcing contracts, since this is the management model adopted 

based on the assertion that the core objective is the proper functioning of the public 

administration while IT services comprise support objectives. 

 The paper by (Ramos, 2001) states that outsourcing has been used especially at 

the federal level to hire services related to support activities or complementary to core 

activities, these ones being defined as strategic since they can not be assigned to third 

parties in full as this would jeopardize public safety and interest. 

 In public companies and agencies, the outsourcing of IT has been considered a 

way to improve the services provided by the State, following exemplary experiences 

from the private sector. To (Willcocks, 1994) the government embraced the idea based 

on the fact that, in some, cases private companies could obtain better performance 

performing some government functions, thus outsourcing IT services were envisioned 

to improve government processes. 

 

2.5. THE BRAZILIAN FEDERAL LAW REGARDING OUTSOURCING 

  

 A considerable set of laws and regulations govern the procurement of IT 

services and goods for the Brazilian Federal Public Administration. This section 

summarizes the key pieces of this corpus, using Table 2.2 to arrange the instruments in 

the order of time. This compilation, illustrating the evolution of the law from 1991 to 
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2010, includes the official instrument name and number, its publication date, a brief 

description and comments on the instrument objectives and legal obligations related to 

outsourcing, including relationships with other instruments.  

 
Table 2.2 – Brazilian federal legal instruments used in hiring IT services and goods. 

 Instrument Publication 

Date 

Description Comments on Objectives and 

Relation with Outsourcing 

1 Law No. 

8.248/1991 

23/10/1991 Provides the capacity and 

competitiveness of the IT 

and automation industry, 

and makes other 

provisions. 

Defines in Article 8 what common 

automation and data processing 

goods and services are. 

2 Law No. 

8.666/1993 

21/06/1993 Regulates article. 37, 

item XXI, of the Federal 

Constitution, establishing 

rules for biddings and 

contracts by the Public 

Administration and 

makes other provisions. 

Establishes rules for biddings and 

contracts to be performed by the 

Public Administration. Defines in 

Article 22 the procedure for bidding 

and in Article 24 the cases in which 

the bidding is dispensable. 

3 Decree No. 

1.048/1993 

21/01/1994 Regulates the 

Information and IT 

Resource Management 

System of the Federal 

Public Administration. 

Regulates the Information and IT 

Resources System (SISP), which is 

responsible for planning, 

coordination, organization, operation, 

control and monitoring of IT 

resources. Defines in Article 2 the 

goals of the SISP. 

4 Decree No. 

2.271/1997 

07/07/1997 Regulates the 

procurement of services 

by the Federal Public 

Administration, direct, 

autonomous agencies and 

foundations and makes 

other provisions. 

Defines which activities may be 

subject to hiring via bidding. States in 

its Article 1 that incidental, 

instrumental activities, or those 

complementary to matters that 

constitute the area of legal 

competence of the organ, may be 

subject to indirect execution. Its 

Article 3 states that the object of the 

contract must be explicitly defined in 

the bidding announcement. 

5 Decree No. 

3.555/2000 

08/08/2000 Establishes the rules for 

the public bidding 

processes in the form of 

auctions for the 

procurement of common 

goods and services. 

Constitutes a complement to Law No. 

8.666/1993 (item 2 in this table). Its 

Article 5 states that auctions do not 

apply to engineering works and  

services nor to real estate leasing and 

sales. 

6 Decree No. 

3.931/2001 

19/09/2001 Regulates the Prices 

Registration System 

which is governed by 

article 15 of Law No. 

8.666/1993 (item 2 in 

this table), and makes 

other provisions. 

Defines the Prices Registration 

System (SRP) which is a set of 

procedures for the formal recording 

of prices in relation to the provision 

of common services and the 

procurement of goods. Defines in its 

Article 2 when the SRP should be 

used. 
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 Instrument Publication 

Date 

Description Comments on Objectives and 

Relation with Outsourcing 

7 Law No. 

10.520/2002 

17/07/2002 Establishes, on the realm 

of the Union, States, 

Federal District and 

Municipalities, in 

accordance with article 

37, item XXI, of the 

Federal Constitution, the 

bidding method by 

auctions for the 

procurement of common 

goods and services, and 

makes other provisions. 

 

Modifies the Law No. 8.666/1993 

(item 2 in this table), including 

electronic auctions as a bidding 

method. Complements this Law items 

5 and 6, establishing that the process 

may be held by means of electronic 

auctions for the purchase of common 

goods and services. Defines in its 

Article 11 that the procurement and 

purchasing of common goods and 

hiring of services must be made using 

the SRP (item 6 in this table). 

8 Law No. 

11.077/2004 

30/12/2004 Modifies Law No. 

8248/1991 (item 1 in this 

table), Law No. 

8237/1991, and Law No. 

10.176/2001, providing 

the capacity and 

competitiveness of the IT 

and automation industry, 

and makes other 

provisions. 

Modifies Law No. 8248/1991 and 

supplements Decree No. 3.555/2000 

(item 5 in this table), regulating the 

capacity and competitiveness of the 

IT and automation industry. 

Recommends the use of electronic 

bidding for procurements defined by 

Law. 

9 Decree No. 

5.450/2005 

31/05/2005 Regulates electronic 

auctions for the purchase 

of common goods and 

services, and makes other 

provisions. 

Convalidates the Decree No. 

3.555/2000 (item 5 in this table),  and 

determines that the electronic 

auctions should be  mandatory in the 

procurement of common goods and 

services as highlights its Article 4. 

10 Decree No. 

5.504/2005 

05/08/2005 Establishes the 

requirement for using the 

public auction, 

preferably in its 

electronic form, by 

public and private 

entities, for the 

procurement of common 

goods and services  

performed as a 

consequence of voluntary 

public funds transfers 

from the Federal 

Government
4
.  

Reinforces the Decree No. 

5.450/2005( item 9 in this table). 

Expands the mandatory use of 

electronic auctions for public and 

private entities for the procurement of 

common goods and services due to 

voluntary public funds transfers from 

the Federal Government. 

11 IN No. 02 

MPOG/SLTI 

30/04/2008 Provides rules and 

guidelines for the 

procurement of services, 

continued or not. 

Complements the instruments defined 

in items 2, 4, and 7 in this table. 

Controls rules and guidelines for 

hiring services continued or not. 

                                                 
4
 Transfer of resources from the Federal Government to another government level, as financial assistance, cooperation, or help, 

which is not a result of a constitutional or legal requirement, or destined to the public federal healthcare system. 
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 Instrument Publication 

Date 

Description Comments on Objectives and 

Relation with Outsourcing 

12 Ordinance 

No. 11 

MPOG/SLTI 

30/12/2008 Defines the General 

Information Technology 

Strategy (EGTI) for the 

Federal Public 

Administration. 

Complements the instrument 

described in item 11 of this table and 

enforces compliance with the 

instrument described in Item 3. Lays 

the foundation for transitioning from 

the current state of the Federal 

Government IT environments. The 

EGTI aims to define a set of 

improvements and is the foundation 

for a governance model for the 

renowned  Information Technology 

Resources Administration System 

(SISP), serving as contextualization 

between the parties to reach maturity. 

13 Decree No. 

7.063/2010 

13/01/2010 Approves the Regimental 

Structure and the 

Demonstrative Table on 

Commission and 

Gratified Functions of 

the Ministry of Planning, 

Budget and 

Management, and makes 

other provisions. 

Complements the instrument 

described in item 3 of this table. 

14 Decree No. 

7.174/2010 

12/05/2010 Regulates the 

procurement of IT and 

automation goods and 

services by the Federal 

Public Administration, 

direct or indirect 

agencies, foundations 

instituted and maintained 

by the Government and 

other organizations under 

the direct or indirect 

control of the Union. 

Complements the instruments 

described in items 1, 2 and 7 in this 

table and modifies the instrument in 

item 5. Highlights in its Article 2 that 

the acquisition of IT goods and 

services should be preceded by the 

procurement planning, including 

basic design or reference 

specifications containing the object to 

be hired. 

15 IN No. 04 

MPOG/SLTI 

16/11/2010 Provides the process of 

hiring IT solutions by 

members of the SISP of 

the Federal Executive 

Branch agencies.  

Revokes the instruments defined in 

items 3 and 11 of this table and 

builds upon the instrument in item 

14. Reorganizes the topics and steps 

that must be completed for the hiring 

of IT solutions within SISP. 

  

 Table 2.2 is aimed at summarizing how outsourcing rules have developed over 

the last decade, given law modifications and the creation of new perspectives. In this 

context, it is noteworthy the inclusion of the electronic bidding method for the 

acquisition of common goods and services. Before that inclusion, the bids for the 

purchase of goods or hiring IT services used competitive bidding.  

 According to Decree 3.555/00, public auctions constitute the category by 

which the competition for providing common goods or services is made in public 

sessions, by means of written pricing proposals and verbal bids, giving way to a 

decision in which the winning bidder will necessarily be the one that offers the lowest 

price. Thus, in Brazil, materials or services procurement occurs through public bidding 

processes (auctions) held by the government, either in-person or electronic auctions.  

 There is evidence that electronic auctions represent a substantial evolution in 

public hiring of services because it entails considerable gains in economy, 
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transparency, competitiveness, and control of the process as a whole (Santanna, 2007). 

The advantages of using this bidding category include savings in time and cost. 

Regarding time, the typical deadline for the traditional competitive bidding is 45 days 

while the auction category is 15 days, which represents a reduction of one third of the 

time for completion of the process, due to fewer bureaucratic obstacles. In relation to 

cost, the auctioneer has the opportunity to negotiate in real time the values with the 

bidders, so that the amount spent on bids tend to be smaller, resulting in potential 

savings for the Public Administration. 

 

3. RESULTS AND DISCUSSION 

 

 This section aims to compile the published data and then analyze IT 

outsourcing contracts by the TCU convering the years 2000-2013, including the 

analysis of contracts already finalized (2000 to 2011) and contracts still in progress 

(2009 to 2013).  

 The actual expenses are calculated by adding the initial values to the values 

given in each addendum. The results are grouped into the following tables: Table 3.1 – 

Concluded Contracts – 2000 to 2011; Table 3.2 – Contracts in Progress – 2009 to 

2013; Table 3.3 – Summary of Concluded Contracts – 2001 to 2011; Table 3.4 – 

Summary of Contracts in Progress – 2009 to 2013. 

 
Table 3.1 – Concluded Contracts – 2001 to 2011. 

Contract 56-2000-DF 

Category: Competition Status: Concluded Contract Company: 
CTIS 

 Value: %↑ Date: Rationale: 

Initial Value: 517.704,00 - 14/11/00 
 

Hiring services to design, implement and deploy 
the system for Electronic Collection of 
Statement of Accounts. 

Total Value: 517.704,00    

Contract 57-2000-DF 

Category: Unenforceability of Bid Status: Concluded Contract Company: 
LINK 
DATE 

 Value: %↑ Date: Rationale: 

Initial Value: 31.200,00 - 20/11/00 Hiring a company specializing in IT, to perform 
maintenance for the "Automation System of 
Inventory" software, related to Equity and 
Warehouse modules. 

Total Value: 31.200,00    

Contract 78-2001-DF 

Category: Competition Status: Concluded Contract Company: 
FÓTON 

 Value: %↑ Date: Rationale: 

Initial Value: 364.320,00 - 31/12/01 Hiring systems development consultancy, based 
on the systems development methodology 
Rational Unified Process - RUP or a similar 
methodology, based on the Unified Process - 
UP, as specified in the Annexes of the Call. 

Addendum 1 364.320,00 100.0 31/12/04 Extension until 31.12.2003. 

Addendum 2 364.320,00 100.0 31/12/04 Extension of the Term of the Contract until 
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31/12/04. 

Addendum 3 486.712,92 133.5 31/12/04 Renegotiation of prices in the Contract. 

Total Value: 1.579.672,92    

Contract 84-2001-DF 

Category: Competition Status: Concluded Contract Company: 
CTIS 

 Value: %↑ Date: Rationale: 

Initial Value: 4.215.577,50 - 31/12/01 Development and implementation of 
information systems, corrective and adaptative 
maintenance and documentation based on the 
methodology Rational Unified Process - RUP. 

Total Value: 4.215.577,50    

Contract 85-2001-DF 

Category: Competition Status: Concluded Contract Company: 
CTIS 

 Value: %↑ Date: Rationale: 

Initial Value: 1.623.072,00 - 31/12/01 
 

Development of information systems currently 
in operation at the TCU. The service warranty is 
36 months, according to clause 16. 

Addendum 1: 81.153,60 5.0 30/12/03 Promote growth of 5% to the value of the 
original contract. 

Addendum 2: 1.704.225,60 105.0 31/12/04 Extends until December 31
st

 , 2003 the validity 
of the original contract. 

Addendum 3: -  31/12/04 Changes the First and Fourth Clauses of the 
Contract. 

Addendum 4: 1.704.225,60 105.0 31/12/04 Extension of the term until December 31
st

 , 
2004. 

Addendum 5: 245.578,90 15.1 31/12/04 Renegotiation of the contract value. 

Addendum 6: 1.949.804,50 120.1 31/12/05 Extension of contract validity until 31/12/05. 

Addendum 7: 1.949.804,50 120.0 31/12/06 Extension of validity. 

Total Value: 9.257.864,70    

Contract 86-2001-DF 

Category: Competition Status: Concluded Contract Company: 
CTIS 

 Value: %↑ Date: Rationale: 

Initial Value: 1.099.460,60 - 27/12/01 Provision of support services to computer 
services users - remote and local support. 

Addendum 1: 1.170.380,60 106.5 27/12/03 Extension of Contract until 27.12.2003 and to 
promote a 6.4505% increase of the initial 
contract value. 

Addendum 2: 1.170.380,60 106.5 27/12/04 Extension of the term of the contract until 
27/12/04. 

Addendum 3: 112.841,16 10.3 27/12/04 Renegotiation of contract prices. 

Addendum 4: 1.284.170,04 116.8 27/12/05 Extension of validity. 

Addendum 5: 1.284.170,04 116.8 27/12/06 Extension of validity. 

Addendum 6: 1.284.170,04 116.8 27/12/07 Exceptional extension of the contract validity 
until 27/12/07. 

Total Value: 7.405.573,08    

Contract 48-2003-DF 

Category: Exemption of Bid Status: Concluded Contract Company: 
SERPRO 

 Value: %↑ Date: Rationale: 

Initial Value: 336.000,00  01/07/03 Provision of information and IT services for 
continuous online access to the CPF and CNPJ 
registry data. 
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Addendum 1: 54.000,00 16.1 01/07/07 Increase of 16.07%. 

Total Value: 390.000,00    

Contract 4-2004-DF 

Category: In-person Auction Status: Concluded Contract Company: 
CAST 

 Value: %↑ Date: Rationale: 

Initial Value: 83.040,00 - 10/02/04 Hiring of technical support services and 
software versions update. 

Addendum 1: 83.040,00 100.0 10/02/06 Sixth clause- On the Validity and Effectiveness. 

Addendum 2: 83.040,00 100.0 10/02/07 Extension of the term until 10/02/07. 

Addendum 3: 83.040,00 100.0 10/02/08 Extension of the term until 10/02/07. 

Total Value: 332.160,00    

Contract 9-2005-DF 

Category: Competition Status: Concluded Contract Company: 
SOFTTEK 

 Value: %↑ Date: Rationale: 

Initial Value: 447.760,00 - 11/04/05 Supply, installation and configuration of a 
software integrated solution for support, 
upgrade and remote assistance services, and 
training for the construction and administration 
of an extract, transform and load data service 
(Extract, Transform and Load - ETL). 

Addendum 1: 88.560,00 19.8 06/06/07 Extension of the term. 

Addendum 2: 88.560,00 19.8 06/06/08 Extension of the term of Contract No. 09/2005 
entered into force between the parties on 
11/04/05, corresponding to the item 1.1 of the 
seventh clause. 

Addendum 3: 88.560,00 19.8 06/06/09 Extension of CT n° 09-05. 

Addendum 4: 88.560,00 19.8 06/06/10 Extension of the Term of the Contract 09/05. 

Total Value: 802.000,00    

Contract 17-2006-DF 

Category: Unenforceability of Bid Status: Concluded Contract Company: 
LINK 
DATE 

 Value: %↑ Date: Rationale: 

Initial Value: 15.600,00 - 01/04/06 Hiring maintainance for the "Automation 
System of Inventory" software, related to Equity 
and Warehouse modules. Posted on 23/03/06. 

Total Value: 15.600,00    

Contract 25-2006-DF 

Category: Exemption of Bid Status: Concluded Contract Company: 
SERPRO 

 Value: %↑ Date: Rationale: 

Initial Value: 12.500.000,00 - 31/05/06 Provision of data extraction and transmission 
services from SIAFI and SIASG services, as well 
as services for the production of a data 
warehousing solution named Intelligence and 
Support System for the External Control 
(SÍNTESE). 

Addendum 1: - NA 30/11/08 Amendment of terms and deletion of items. 

Total Value: 12.500.000,00    

Contract 5-2007-DF 

Category: Electronic Auction Status: Concluded Contract Company: 
HEPTA 

 Value: %↑ Date: Rationale: 

Initial Value: 119.000,00 - 13/03/07 Provision of technical support services to 
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products pertaining to the Microsoft platform 
integrating the computing infrastructure of the 
TCU. 

Total Value: 119.000,00    

Contract 6-2007-DF 

Category: Electronic Auction Status: Concluded Contract Company: 
UNIMIX 

 Value: %↑ Date: Rationale: 

Initial Value: 194.190,00 - 13/03/07 Provision of technical support services to 
products pertaining to the Oracle platform 
integrating the computing infrastructure of the 
TCU. 

Addendum 1: 194.190,00 100.0 13/03/09 Extension of contract validity until 13/03/09. 

Total Value: 388.380,00    

Contract 8-2007-DF 

Category: Electronic Auction Status: Concluded Contract Company: 
CAST 

 Value: %↑ Date: Rationale: 

Initial Value: 45.840,00 - 13/03/07 Providing technical support services for OLAP 
Business Objects solutions integrating the 
computing infrastructure of the TCU.  

Addendum 1: 45.840,00 100.0 13/03/09 Extension of Contract 08/07. 

Addendum 2: 45.840,00 100.0 13/03/10 Extension of the term of the Contract Signed on 
13/03/2007 between the parties for the 
provision of technical support to computer 
services. 

Addendum 3: 45.840,00 100.0 13/03/11 Extension of the term of the Contract until 
13/03/11. 

Addendum 4: 45.840,00 100.0 13/03/12 Extension of validity of the CT 08/07. 

Total Value: 229.200,00    

Contract 37-2007-DF 

Category: Exemption of Bid Status: Concluded Contract Company: 
SERPRO 

 Value: %↑ Date: Rationale: 

Initial Value: 42.840,00 - 01/06/07 Provision of Data Processing services for the 
Tape 50 aggregate values all over Brazil. 

Addendum 1: 42.840,00 100,.0 01/06/09 Extension of contract validity until 01/06/09. 

Addendum 2: 42.840,00 100.0 01/06/10 Extension of the term of the Contract until 
01/06/10. 

Addendum 3: 42.840,00 100.0 01/06/11 Extension of the term of the Contract n° 37/07. 

Total Value: 171.360,00    

Contract 53-2007-DF 

Category: Exemption of Bid Status: Concluded Contract Company: 
SERPRO 

 Value: %↑ Date: Rationale: 

Initial Value: 322.000,00 - 03/09/07 Provision of information and IT services (queries 
to CNPJ and CPF). 

Total Value: 322.000,00    

Contract 59-2007-DF 

Category: In-person Auction Status: Concluded Contract Company: 
DG10 

 Value: %↑ Date: Rationale: 

Initial Value: 241.400,00 - 16/10/07 Provision of specialized IT technical services, 
including planning, development, 
implementation and execution of the operation 
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and monitoring of the Information Technology 
environment. Note: The closure of the Montana 
activities occurred on 24/10/07 and the Data 
Graphics company started delivering services on 
25/10/07. 

Total Value: 241.400,00    

Contract 67-2007-DF 

Category: Electronic Auction Status: Concluded Contract Company: 
CTIS 

 Value: %↑ Date: Rationale: 

Initial Value: 1.945.000,00 - 28/12/07 Provision of specialized technical IT services, 
including planning, development, 
implementation and execution of remote and 
onsite technical support activities to 
Information Technology clients within the TCU. 

Addendum 1: 101.724,69 5.2 28/12/08 Increase of 12.81%  in the value of services, with 
a temporary and a permanent instalment. 

Addendum 2: 2.194.121,64 112.8 28/12/09 Extension of the term until 28/12/09. 

Addendum 3: 0,01 0.0 28/12/09 Suspension of software and information 
systems services - item 3 of "remote support 
services". 

Addendum 4: 141.864,76 7.3 28/12/09 Renegotiation of contract values that, in the 
period from 01/05/2008 to 31/07/09, changes 
from R$ 181.843,47 to R$ 188.129,52 and, after 
01/08/08, changes from R$ 181.843,47 to R$ 
189.107,64. 

Addendum 5: 567.322,92 29.2 28/03/10 Extension of the term of the Contract until 
28/03/10. 

Addendum 6: 378.215,28 19.5 28/05/10 Extension of the term of the Contract n° 67/07. 

Addendum 7: 109.009,95 5.6 28/05/10 Renegotiation of prices in the Contract n° 67/07. 

Total Value: 5.437.259,25    

Contract 39-2008-DF 

Category: Exemption of Bid Status: Concluded Contract Company: 
SERPRO 

 Value: %↑ Date: Rationale: 

Initial Value: 488.254,35 - 18/08/08 Provision of information and IT services, 
consolidated in the delivery of data drawn from 
the Registry of Individuals – CPF, the National 
Registry of Legal Entities - CNPJ and Individual 
Income Tax - IRPF, pertaining to the Secretariat 
of the Federal Revenue of Brazil, by means of 
special calculations on databases localized in the 
Federal data Processing Service SERPRO. 

Addendum 1: - NA 18/02/11 Deletion/modification of items of the basic 
design. 

Total Value: 488.254,35    

Contract 53-2008-DF 

Category: Electronic Auction Status: Concluded Contract Company: 
DG10 

 Value: %↑ Date: Rationale: 

Initial Value: 157.289,34 - 17/10/08 Provision of specialized IT technical services, 
including planning, development, 
implementation and execution of the operation 
and monitoring of the information technology 
environment. 

Total Value: 157.289,34    
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Contract 61-2008-DF 

Category: Electronic Auction Status: Concluded Contract Company: 
REDECOM 

 Value: %↑ Date: Rationale: 

Initial Value: 172.800,00 - 02/12/08 Provision of technical support services for 
network solutions. 

Addendum 1: 172.800,00 100,0 01/12/10 Extending the term of Contract No. 61/08 
signed between the parties on 01/12/2008, 
according to the terms in its Fifth Clause. 

Addendum 2: 172.800,00 100,0 01/12/11 Extension of the term until 01/12/11. 

Addendum 3: 172.800,00 100,0 01/12/12 Extension of the CT 61/08. 

Total Value: 691.200,00    

Contract 57-2009-DF 

Category: Electronic Auction Status: Concluded Contract Company: 
REDECOM 

 Value: %↑ Date: Rationale: 

Initial Value: 51.194,00 - 30/12/09 Provision of upgrade and technical support 
services for the IBM Tivoli Storage Manager 
backup solution, as specified in Annex I - Terms 
of Reference of the Electronic Auction Bid No. 
71/09. 

Total Value: 51.194,00    

Contract 34-2011-DF 

Category: Electronic Auction Status: Concluded Contract Company: 
AMÉRICA 

 Value: %↑ Date: Rationale: 

Initial Value: 2.854.491,00 - 21/12/11 The provision of data storage solutions, 
including training, installation and configuration 
services, additionaly to onsite technical support 
to the products during the warranty period. ATA 
- SRP. 

Total Value: 2.854.491,00    

 

 For the composition of Table 3.1, the 'Value' rows as well as the 'Date' and 

'Rationale' columns were all gathered from the querying of Contracts and Addendum 

terms, available on the TCU web portal at 

https://contas.tcu.gov.br/contrata/ConsultaPublica?opcao=resultado. 

 To calculations for the '%↑' column consist of percentage increases in amounts 

spent within the listed Contracts. 

 The 'Total Value' represents the sum of the values in column 'Value' for 

Contracts where Addendum terms were found. 

 

Table 3.2 – Contracts in Progress – 2009 to 2013. 

Contract 8-2009-DF 

Category: Electronic Auction Status: Contract in Progress Company: 
DG10 

 Value: %↑ Date: Rationale: 

Initial Value: 325.850,00 - 15/04/09 Provision of specialized technical IT services, 
including planning, development, implementation 
and execution of the operation and monitoring of 
the Information Technology environment of TCU. 

Addendum 1: 325.850,00 100.0 14/04/11 Extension of the term until 14/04/11. 
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Addendum 2: 2.319,43 0.7 14/04/11 Renegotiation of prices of the Contract signed 
between the parties on 14/04/09. 

Addendum 3: 326.159,19 100.1 14/04/12 Extension of the term of the Contract 08/09. 

Addendum 4: 49.435,92 15.2 14/04/12 Adding one more monitoring and operation round 
(from 0 to 6 hours) to contract n° 08/09. 

Addendum 5: 0,01 0.0 14/04/12 Modification of official and commercial name. 

Addendum 6: 421.556,29 129.4 14/04/13 Extension of the term and modification of the 
sixth clause. 

Addendum 7: 452.220,84 138.8 14/04/14 Extension of the CT 08/09. 

Total Value: 1.903.391,68    

Contract 1-2010-DF 

Category: Electronic Auction Status: Contract in Progress Company: 
HEPTA 

 Value: %↑ Date: Rationale: 

Initial Value: 240.876,00 - 21/01/10 Provision of technical support services to 
Microsoft products integrating the computing 
infrastructure of the TCU, under contract by unit 
price, under the contract unit price for Microsoft 
products services, including preventive and 
reactive support, as specified by the Electronic 
Auction Notice # 73/09.  

Addendum 1: 240.876,00 100.0 21/01/12 Extension of the term until 20/01/12. 

Addendum 2: 254.450,40 105.6 21/01/13 Extension of the term of the contract n° 1/10. 

Addendum 3: 254.450,40 105.6 21/01/14 Extension of the term of 21/01/2013 to 01/20/14. 

Total Value: 990.652,80    

Contract 17-2010-DF 

Category: Electronic Auction Status: Contract in Progress Company: 
CTIS 

 Value: %↑ Date: Rationale: 

Initial Value: 3.224.000,00 - 31/05/10 Execution of specialized technical services in the 
field of information technology for the 
organization, development, implementation and 
ongoing execution of remote and local technical 
support to users of information technology 
solutions, including performing regular routines, 
guidance and clarification of questions and 
receiving, recording, analysis, diagnosis and care 
of user requests. 

Addendum 1: 3.224.000,00 100.0 28/05/12 Extension of validity for CT 17/10. 

Addendum 2: 3.224.000,00 100.0 28/05/13 Extension of the term until 28/05/13. 

Addendum 3: 357.166,71 11.1 28/05/13 Renegotiation of prices in the contract n° 17/10. 

Addendum 4: 3.545.208,35 110.0 28/05/14 Extension of technical services for organization, 
development, implementation and ongoing 
execution of remote and local technical support, 
for users of IT solutions. 

Addendum 5: 104.088,79 3.2 28/05/14 Review and Renegotiation of prices for contract n° 
17/2010. 

Total Value: 13.678.463,85    

Contract 24-2011-DF 

Category: Exemption of Bid Status: Contract in Progress Company: 
SERPRO 

 Value: %↑ Date: Rationale: 

Initial Value: 151.207,87 - 23/05/11 Provision of information and IT services, for data 
extracted from the CPF, CNPJ and IRPF systems, of 
the Secretariat of the Federal Revenue of Brazil, 
by special calculation in databases located in 
SERPRO. 
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Total Value: 151.207,87    

Contract 33-2011-DF 

Category: Exemption of Bid Status: Contract in Progress Company: 
SERPRO 

 Value: %↑ Date: Rationale: 

Initial Value: 56.133,24  02/07/11 Provision of Data Processing services for Tape 50 
added values. 

Addendum 1: 56.133,24 100.0 01/07/13 Extension of the term of the contract n° 33/11. 

Addendum 2: 56.133,24 100.0 01/07/14 Extension of the term of the contract n° 33/11. 

Total Value: 168.399,72    

Contract 61-2011-DF 

Category: Exemption of Bid Status: Contract in Progress Company: 
SERPRO 

 Value: %↑ Date: Rationale: 

Initial Value: 300.034,56 - 01/11/11 Provision of information and IT services. 

Total Value: 300.034,56    

Contract 69-2011-DF 

Category: Electronic Auction Status: Contract in Progress Company: 
AMÉRICA 

 Value: %↑ Date: Rationale: 

Initial Value: 2.232.691,36 - 28/12/11 Provision of data storage solutions, including 
training, installation and configuration services, 
and onsite technical support to products during 
the warranty period. 

Addendum 1: - NA 13/10/12 Extension of the term specified in Item 1 of 5
th

 
Clause of contract n° 69/11, signed by the parties 
on 28/12/11. 

Addendum 2: - NA 27/12/12 Extension of the term provided in Item 1 of 5
th

 
Clause of contract n° 69/11. 

Total Value: 2.232.691,36    

Contract 13-2012-DF 

Category: Electronic Auction Status: Contract in Progress Company: 
TECNISYS 

 Value: %↑ Date: Rationale: 

Initial Value: 209.000,00 - 08/05/12 Provision of onsite technical support to software 
(item 1 - Red Hat Enterprise Linux Server and Item 
2 - JBoss Enterprise Application Platform). 

Addendum 1: 209.000,00 100,0 07/05/14 Extension of the validity and amendment to fifth 
clause of contract n° 13/12. 

Total Value: 428.000,00    

Contract 52-2012-DF 

Category: Electronic Auction Status: Contract in Progress Company: 
AÇÃO 

 Value: %↑ Date: Rationale: 

Initial Value: 295.000,00 - 28/12/12 Provision of onsite technical support to VMware 
products, with an estimated employment of 1.000 
credits, to be consumed on demand, under 
contract by unit price. 

Total Value: 295.000,00    

Contract 2-2013-DF 

Category: Electronic Auction Status: Contract in Progress Company: 
AÇÃO 

 Value: %↑ Date: Rationale: 

Initial Value: 605.000,00 - 10/04/13 Provision of management software for the 
virtualized environment, official training and 
implementation service the management 
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solution. 

Total Value: 605.000,00    

Contract 11-2013-DF 

Category: Electronic Auction Status: Contract in Progress Company: 
AÇÃO 

 Value: %↑ Date: Rationale: 

Initial Value: 559.000,00 - 30/04/13 Provision of management software for the 
virtualized servers in the headquarters and state 
branches, including the execdution of official 
training and the implementation service of the 
management solution. 

Total Value: 559.000,00    

Contract 20-2013-DF 

Category: Electronic Auction Status: Contract in Progress Company: 
CAST 

 Value: %↑ Date: Rationale: 

Initial Value: 2.869.980,00 - 20/05/13 Provision of onsite and remote information 
systems development, maintenance and testing, 
under contract by unit price, as specified in the 
Annexes of the Electronic Auction Notice n° 
16/13. 

Total Value: 2.869.980,00    

 

 For the composition of Table 3.2, the same rules explained for Table 3.1 were 

applied, also on data gathered from the querying of Contracts and Addendum terms, 

available on the TCU web portal at 

https://contas.tcu.gov.br/contrata/ConsultaPublica?opcao=resultado. 

 The consolidation of data from Tables 3.1 and 3.2 results in Tables 3.3 and 3.4 

which show values regarding the original contracts and addendums for the provision 

of IT services during the period 2000-2013, as well as the percentage increase ratio of 

total value to initial value for all contracts. 

Table 3.3 – Summary of Concluded Contracts – 2000 to 2011 

Contract Company Bid Category Initial Value Sum of  
Addendums 

Total Value ↑% 

56-2000 CTIS Competition 517.704,00 - 517.704,00 0.00 

57-2000 Link Date Unenforceability 31.200,00 - 31.200,00 0.00 

78-2001 Fóton Competition 364.320,00 1.215.352,92 1.579.672,92 333.59 

84-2001 CTIS Competition 4.215.577,50 - 4.215.577,50 0.00 

85-2001 CTIS Competition 1.623.072,00 7.634.792,70 9.257.864,70 470.39 

86-2001 CTIS Competition 1.099.460,60 6.306.112,42 7.405.573,08 573.56 

48-2003 SERPRO Exemption 336.000,00 54.000,00 390.000,00 16.07 

04-2004 Cast In-person Auction 83.040,00 249.120,00 332.160,00 300.00 

09-2005 Softtek Competition 447.760,00 354.240,00 802.000,00 79.11 

17-2006 Link Date Unenforceability 15.600,00 - 15.600,00 0.00 

25-2006 SERPRO Exemption 12.500.000,00 - 12.500.000,00 0.00 

05-2007 Hepta Electronic Auction 119.000,00 - 119.000,00 0.00 

06-2007 Unimix Electronic Auction 194.190,00 194.190,00 388.380,00 100.00 

08-2007 CAST Electronic Auction 45.840,00 183.360,00 229.200,00 400.00 

37-2007 SERPRO Exemption 42.840,00 128.520,00 171.360,00 300.00 

53-2007 SERPRO Exemption 322.000,00 - 322.000,00 0.00 

59-2007 DG-10 In-person Auction 241.400,00 - 241.400,00 0.00 

67-2007 CTIS Electronic Auction 1.945.000,00 3.492.259,25 5.437.259,25 179.55 

39-2008 SERPRO Exemption 488.254,35 - 488.254,35 0.00 

53-2008 DG-10 Electronic Auction 157.289,34 - 157.289,34 0.00 
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61-2008 Redecom Electronic Auction 172.800,00 518.400,00 691.200,00 300.00 

57-2009 Redecom Electronic Auction 51.194,00 - 51.194,00 0.00 

34-2011 América Electronic Auction 2.854.491,00 - 2.854.491,00 0.00 

  ∑ = 27.868.032,79 ∑ = 48.198.380,14 57.82 

 

Table 3.4 – Summary of Contracts in Progress– 2009 to 2013 

Contract Company Bid Category Initial Value Sum of  
Addendums 

Total Value ↑% 

08-2009 DG-10 Electronic Auction 325.850,00 1.577.541,68 1.903.391,68 484.13 

01-2010 Hepta Electronic Auction 240.876,00 749.776,80 990.652,80 311.27 

17-2010 CTIS Electronic Auction 3.224.000,00 10.454.463,85 13.678.463,85 324.27 

24-2011 SERPRO Exemption 151.207,87 - 151.207,87 0.00 

33-2011 SERPRO Exemption 56.133,24 112.266,48 168.399,72 200.00 

61-2011 SERPRO Exemption 300.034,56 - 300.034,56 0.00 

69-2011 América Electronic Auction 2.232.691,36 - 2.232.691,36 0.00 

13-2012 Tecnisys Electronic Auction 209.000,00 209.000,00 428.000,00 100.00 

52-2012 Ação Electronic Auction 295.000,00 - 295.000,00 0.00 

02-2013 Ação Electronic Auction 605.000,00 - 605.000,00 0.00 

11-2013 Ação Electronic Auction 559.000,00 - 559.000,00 0.00 

20-2013 CAST Electronic Auction 2.869.980,00 - 2.869.980,00 0.00 

  ∑ = 8.198.793,03 ∑ = 24.181.821,84 33.90 

 

 In Table 3.3, observing each percentage increase in the ratio of final contract 

value to the initial value (↑%), there are significant increases in a number of contracts 

with a maximum 573.56% increase. The results also show that the sum of initial 

contract values between 2000 and 2011 is R$ 27.868.032,79 and that with addendums 

these values were increased to R$ 48.198.380,14, which represents a total increase of 

57.82% during the analyzed period. 

 In Table 3.4, observing each percentual increase in the ratio of final contract 

value to initial value (↑%), there are significant increases in a number of contracts with 

a maximum 484.13% increase. The results also show that the sum of initial contract 

values between 2009 and 2013 is R$ 8.198.793,03 and that with addendums these 

values were increased to R$ 24.181.821,84, which represents a total increase of 

33.90% during the analyzed period. 

 These results indicate that the estimated values for the hiring of IT services are 

far below the amounts actually spent in the end. Since the Law says that a contract 

may be valid for a period of 60 months, it means that the best practice is to estimate 

the expenditures for the possible 5-year contract duration, considering that in practice 

the contract usually continues until the last possible deadline. This also indicates that 

maybe hiring IT outsourcing is strategic enough to justify longer contracts.  

 Another important aspect of the results are the real contract characteristics that 

differ from legislation governing the hiring of IT services by the public administration. 

For instance, Article 65 item II §1° of Law 8.666/93 defines that in case of 

procurement of services, the allowed percentage additions or reductions in addendums 

is up to 25% of the initial contract value. Also, Article 65 item II §2° instructs that no 

increase or reduction may exceed the limits established in the previous paragraph, 

except reductions resulting from an agreement between the contractors (terms stated 

by Law n° 9.648/1998). The present analysis observes that added addendum values are 

above the percentage allowed by law in different contracts, the highest ones being the 

following: 
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 Concluded contract 78-2001: in addendum 3 a value of R$ 486.712,92 

represents an increase of 133.5% compared to the initial value of the contract;  

 Contract in Progress 08-2009: in addendum 7 a value of R$ 452.220,84  

represents an increase of 138.8% compared to the initial value of the contract. 

 This is a contract management difficulty imposed by Law as a means to 

preventively restrain fraud. Notwithstanding this fact, maybe the observed contract 

modifications in this case seem to indicate the need to develop the Law, since there is 

evidence that some IT outsourcing contracts would benefit if they were signed for 

longer periods. Also, considering new IT services provison modes, such as Cloud 

Computing (Mell and Grance, 2011), continuous or periodic payment per service 

should be allowed instead of fixed period contracts. 

 Finally, another observation is that a single company (CTIS) has got the 

highest values in the  TCU IT outsorcing contracts, with its 6 contracts in a total of 35 

analyzed contracts, as shown in Table 3.5. Considering that the sum of concluded 

contracts, R$ 48.198.380,14 and contracts in progress, R$ 24.181.821,84, totals RS 

72.380.201,98, the observation is that the company earned 55.97% of the total amount 

spent by the TCU for outsorced IT services during the 13 years of the sampling period. 

So, a single company is bound to more than 50% of the values employed in IT 

outsourcing with its 6 contracts in a total number of 35 contracts (17,14%).  

 

Table 3.5 – Highest Contract Values in the sampling period (2000-2013). 

Company Contract Status Total Value R$ 

CTIS 56-2000 Concluded 517.704,00 

CTIS 84-2001 Concluded 4.215.577,50 

CTIS 85-2001 Concluded 9.257.864,70 

CTIS 86-2001 Concluded 7.405.573,08 

CTIS 67-2007 Concluded 5.437.259,25 

CTIS 17-2010 In Progress 13.678.463,85 

  Total R$ 40.512.422,28 
 

 This concentration on one provider gives way to an undesirable side effect that, 

by signing the successive contracts, the provider becomes expert in the object and in 

the client, thus becoming the most able to win the following bids on the same object. 

 

4. FINAL CONSIDERATIONS 

 Long-term IT services planning is a necessary process for good IT governance. 

This exploratory study shows that there still are some issues to be dealt with in this 

process, specifically in regard to IT outsorcing planning. Although there is much talk 

in related cost savings, some discussion is lacking regarding necessary adaptations of 

outsourcing practices to existing conditions in the Brazilian public sector, in the light 

of Law and regulations. This study shows indicators that the Government still needs to 

mature its IT long-term planning, given that IT outsourcing has been broadly adopted 

for fundamental services by public bodies, although the respective contract 

management processes are characterized by difficulties regarding modifications in 

values, duration and specifications, as observed in this paper case study. 

 In Brazil there is an extensive set of Laws and regulations applied to IT 

contracts, whose evolution was summarized in the literature review in this study. The 

modifications in legal instruments over recent years make it clear that the Government 

has been developing and maturing in some issues, specialy the bidding categories that 
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eased the acquisition of IT goods and services bound to a Federal Adminsitration IT 

spending that exceeds six billion dollars per year, according to data from the 

Integrated Financial Management System (SIAFI) and the Department of 

Coordination and Governance of State Owned Enterprises (DEST). 

 The improvement of procurement rules as well as the consolidation of related 

knowledge contributed to the reduction of risks, given that hiring IT services imply in 

high investments. Also this enables to verify whether management practices are really 

efficient, considering that the correct application of IT resources is part of good 

management and promotes the protection of critical information, helping organizations 

achieve their institutional goals. The improvements in this area also depend on 

strengthening management skills and qualification of people and processes within the 

agencies that use outsourced IT services. Another concern is that, considering some of 

the related contract values, possibly there are situations favoring the utilization of 

public employees for provision of some IT services in place of outsourced personnel. 

Independent of the adopted solution, it seems that either way requires investments in 

management policies, indicators and metrics for managing quality of service, and the 

adequate binding from IT services to overall government goals. 

 In which respects this paper methodology, although it has the interest of 

preserving the independence between de object and the observer, the chosen approach 

for this study shows some limitations since the object of study is considered under a 

black box verification method and the analysis is based solely on external indicators, 

although there surely are internal motivations and constraints that have been 

determinant for IT outsourcing contract management decisions regarding the duration 

and financial extensions of contracts. 

 It is also important to point out that the data used in this study is public and 

published by the source agency itself, as all analyzed information was taken from the 

TCU website. Thus, the information is delivered to the population openly, which is 

indeed positive in regard of the Public Administration transparency. It would be yet 

more useful if these publications were in the form of linked open government data, 

including data sets and related ontology, such as those concerning the Brazilian 

Federal Budget (Silva, Sousa, Veiga, Martins, Exposto and Mendonca, 2104). By 

proposing an effective analytic approach in this context, the present paper 

methodology contributes to empowering citizens to use these open data sets for 

exercising the necessary social control on government activities. 
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