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ABSTRACT 

This paper aims to analyze, through a case study based on a construct of the work of 

Thomas and Mulally (2008), called Researching the Value of Project Management, the 

relations of the constructs of this conceptual model and to show how they interfere with 

the organizational values, possibly in programs conducted by a government agency, from 

the perspective of the senior management directly involved. The analysis of information 

collected indicated that project management has brought value to the organization, but 

not all components of the conceptual model used were perceived. Additionally, 

differences between respondents from outside and inside of this department become 

evident, indicating a difference in stakeholders´ interests. Finally, from the perspective of 

institutional isomorphism, we searched for evidence of an effort to increase the 

organization's management maturity in project management, indicating by documents the 

mimetic and coercive isomorphism to ensure the achievement of goals and financial 

efficiency of the projects analyzed. 

 

Keywords: Project Management, Strategy, Organizational value, Government. 

Isomorphism. 
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1 INTRODUCTION 

 

The Project Management Institute (PMI) defines project as "a temporary endeavor 

undertaken to create a unique product, service or result " and project management as 

"the application of knowledge, skills, tools and techniques to project activities to meet 

their requirements" ( PMI, 2008). 

Even if conceptually, the use of project management is related to the proper 

performance of goals and concepts of business strategy to corroborate this necessity. 

However, there are problems in the acceptance of project management, especially 

among senior executives in organizations. 

This difficulty was found in practice by Thomas, Delisle and Jugdev (2002), in a 

survey of 933 people, including project managers, consultants and American executives, 

in which the main question of the first phase of the research was "Why is it difficult to 

sell project management to senior executives? ". The study showed, among other 

conclusions, that this difficulty is often due to cognitive gaps between the project 

stakeholders. 

This article summarizes a research that aimed to revisit the topic in the literature 

"Project management and organizational value measurement " through a case study 

from the perspective of the Brazilian public administration, and then built on the 

Thomas and Mullaly (2008) conceptual model and the relationships between the 

constructs of this model in the Department of Highways of the State of Minas Gerais - 

DER / MG - demonstrated by two main programs managed from the perspective of the 

senior management involved how these programs possibly interfere with the 

organizational values. Particularly, the article intent is: to identify the dimensions and 

components and variables of each component of the constructs of the model of Thomas 

and Mullaly (2008), identifying the most perceived dimensions of the “value” construct 

and to analyze possible influences of context and implementation in the perceived 

values. 

 

2 DEVELOPMENT 

 

2.1 Project management and organizational structure 

Ansoff (1993) defines three basic characteristics of an "innovation plan": 

temporality, specific beginning dates and ending dates and no binding to the business 

units, which is similar to the characteristics of a project proposed for several authors in 

Kerzner (2002, p. 17), Cleland and Ireland (2002, p. 5) and PMI (2008), the latter 

stating  the projects "... are often used as a means of achieving the strategic plan of an 

organization." 

Thus, Kerzner (2002, p. 22-23) says that since the 1990s, the organizations have 

decided to implement project management, mostly  not by choice, but by necessity.  

So, the project management is best suited to organizational structures called 

"matrix" and "projectized." The concept is already well established and can be seen 

from studies of Galbraith (1971), Larson and Gobeli (1987), Kerzner (2001), Archibald 

and Prado (2007, p. 100) and PMI (2008, p.28). 
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2.2 Organizational value 

The attempt to measure the organizational value initiatives has been in a range of 

disciplines for a long time (Thomas & Mullaly, 2008, p. 10), and there is no consensus 

on the concept of a defined organizational value, as well as the components that build it. 

Figueiredo (2003) demonstrated this effort, dividing the organizational 

performance measurement systems (OPMS) in three distinct chronological phases: the 

first between the fourteenth and nineteenth centuries, the second between the beginning 

of the twentieth century and the beginning of the 1980s and the third this decade to the 

present day. 

The first phase summarize today's primary accounting practices and the 

development of the first management systems and production control. In the second 

phase the performance measurement incorporated to the planning and control of 

organizations was observed, taking as references the studies of authors such as 

Frederick Taylor and Henry Gantt with a focus on manpower and production time, 

besides several techniques, emphasizing the development of Tableau de bord and "Du 

Pont Pyramid" (Neely, 2004, p. 148, 162), operational processes represented by Deming 

and Shewhart) and Scenario planning (Netto, 2007). 

Finally, the third stage, according to Netto (2007), was a criticism of previous and 

similar models and it is based on intangible assets, not totally financial. The Balanced 

Scorecard (BSC) is the greatest representative of this new model. However, still based 

on the financial dimension, we have the economic value added (EVA), from Stern 

Stewart & Co., created in 1990s.  

Starting wtih bias models, also based on intangible assets, we can quote the work 

of Keegan, Eiler and Jones (1989), who proposed before the 1992 Kaplan and Norton 

work, a  performance assessment array, reflecting the need of balancing the 

measurement of organizational indicators, Fitzgerald et al. (1991) (which includes a 

competitive perspective), Brown (1996) (Macro Process Model Organization of the.) 

and Neely (2004), who described the Strategic Measurement and Reporting Technique 

(SMART), that use internal efficiency and external effectiveness measures of the 

organization. 

Regarding the public sector, Kaplan and Norton (2004, p. 9) indicate a BSC 

model for the public sector, which differentiates in the original model. According to the 

authors, public and non profit entities "[...] should define their social impact and their 

goals differently." But fundamentally, their success criteria are the performance of a 

mission accomplishment.  

More specifically, as to the value of project management in the organization, we 

can list Ibbs and Reginato (2002), who correlated project management maturity level 

(measured by Berkeley´s Model) and indicators such as ROI (Return on Investment), 

CPI (Cost Performance Index) and SPI (Schedule Performance Index), Bryde (2003), 

who built the model to evaluate the performance of project management and, indirectly, 

revealed the value of project management,  Eskerod and Riis (2009), in multiple case 

studies of public and private Canadian and German, Crawford and Helm (2009) in case 

studies of public organizations in Australia. 
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Given the inadequacies of the current OPMS, with limitations and disabilities for 

measuring the value of organizational initiatives, Thomas and Mullaly (2008, p. 23) 

suggested, from studies of Hackman and Wageman
1
 (1995) and Hills et al.

2
 (2003), that 

the studies devoted to measuring the value of project management in organizations 

should respond to three types of questions to be detailed in the next section. 

2.3 The model of Thomas and Mullaly (2008) 

Corroborating to the various attempts to measure the organizational value seen in 

the previous section, the project management simply joins  a long line of other 

initiatives that also engage to prove their value to their organizations if the value and 

impacts on the organization are not clear and widely defined. (Thomas and Mullaly, 

2008, p. 1). 

In this effort to prove that the value of project management can create value to the 

work of organizations, PMI began in April 2005 and published in 2008 a study to 

identify and quantify this value, called Researching the Value of Project Management. 

The work contains 65 case studies of organizations in various categories 

throughout the world. One of the revelations of this study shows that project 

management practices are highly correlated with satisfying results of the project, 

success in achieving the project goals and success in project outcomes. 

Thomas and  Mullaly (2008) guiding conceptual model was designed in 2005
3
 as 

Figure . 

 

Figure 1 - Conceptual model of Thomas and Mullaly 

Source: Thomas and Mullaly (2008) 

                                                 

1
 Hackman, J. R.; Wageman, R. (1995). Total quality management: Empirical, conceptual and practical 

issues. Administrative Sciences Quarterly, Vol. 40, n. 2, p. 309-342. 
2
 HILLS, F. J. L.; JOVER, A. V.; MOLINA Fernandez, L. M. (2003). Factors Affecting the relationship 

Between total quality management and organizational performance. International Journal of Quality 

Management and Reliability, v. 20, n. 2. 
3
 THOMAS, J., Mullaly, M. (2005) What's the benefit? Challenges in Demonstrating the value of project 

management. PMI Congress. Toronto, Canada. 
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This model proposes that the choice for the implementation of project management 

within an organization will be influenced by any direction of the organization's business 

- focus, strategic direction and vision of itself as an entity - and the environment in 

which the organization operates, which, in turn, is influenced by its line of business, its 

customers, its economic context and the types of projects usually managed (PMI, 2008a, 

p. 24). 

From the perspective of the analysis of the three constructs, the model attempts to 

make the understanding of how project management can create value to the work of an 

organization (Thomas and Mullaly, 2008, emphasis added): 

a)  Organizational Context - To what degree does the organization " do the right 

things" in the context of project management that is appropriate to itself and the 

types of projects managed?  

b)  Implementation project management - To what degree does a working model of 

established project management influence the delivery of projects? They are more 

efficient, more effective and better able to deliver more reliable projects? Did the 

process improvement of project management enable the organization to improve 

the strategic focus and differentiate their services on the market? 

c)  The type of value considered by the organization that produces project 

management - To what degree do the capabilities of project management actually 

impact the organizational goals, such as cost reduction, efficiency, or increase 

revenue? What is the return on investment for the organization in training in project 

management in place? 

Among the many findings of multiple case studies organized and characterized by 

Thomas and Mullaly (2008) , it was noticed that the values that the project management 

conveys to the organization are determined by its context and its way of 

implementation. 

 

2.4 Project management in the public sector and its relation with the 

institutional isomorphism 

The management of projects and programs in the public sector are being 

recognized in the governmental initiatives of various countries, in most cases associated 

with an increased public scrutiny and the need for quality of public spending (Crawford 

& Helm, 2009). 

Such initiatives may be associated with the movement of New Public 

Management (NPM), and the significance embodied in the British government, which 

promised to "reduce costs and at the same time, promote improvements in government 

operations" (Caiden
4
, 1998 cited by Crawford and Helm, 2009, our translation). Since 

then, Abrucio (1997) describes the evolution of British public management model and 

Bresser Pereira (1997) cites some British programs focused on managerialism and other 

similar reforms in Sweden, New Zealand and Australia. Nowadays, Yasin et al (2009) 

                                                 

4
   Caiden, N (2008). The new generation of budget reform. In: G. B. Peters and D. J. Savoie (Ed.), 

Taking stock: Assessing public sector Reforms (Pp. 252-284). Montreal, Canada: Canadian Centre for 

Management Development, McGill-Queen's University Press. 
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present studies showing that NPM emphasizes a systematic use of strategic planning, 

programming, budgeting, risk management, accountability and services and activities 

geared to the population (output orientation).  

However, there is a controversy regarding to the effectiveness of new 

management models, explained by new institutionalism and managerial trends and 

simplified transfers of private management practices to the public sector, indicated by 

Paula (2007, p. 90-91). The COCOPS - Coordinating Cohesion - is in the sector of the 

Future Public, in a review of 520 studies on NPM reforms seen in Europe, revealed that 

these do not provide solutions that work well in all circumstances and that government 

is not always successful.  The research shows that 51% (average) of the reforms 

analyzed in 866 “results to the population” (or outcomes), “services to the population” 

(or outputs) and processes of “transformation of resources into outputs” (or process), on 

average, 51% were improved or worsened and the rest was simply maintained (Cocops, 

2011). 

The classic text of Powell and DiMaggio (2005), the greatest representatives of 

the new institutional theory, warning that organizational innovations spread across 

organizations, does not necessarily mean that it improves their performance, but 

provides legitimacy "[...] to demonstrate that organizations are at least trying to improve 

their working conditions" against their peers in an organizational field or society. 

Another phenomenon noted by the authors is the homogenization of these 

practices in a given organizational field, "causing them to become more similar to each 

other," reducing the diversity in the field. So to explain this homogenization, DiMaggio 

and Powell (2005) identify three mechanisms that induce isomorphic change: the 

coercive, the mimetic and normative. The coercive isomorphism "[...] the result of 

pressures of formal and informal pressures exerted by other organizations on which they 

depend and by cultural expectations of society in which organizations operate" 

(DiMaggio and Powell, 2005, p. 77).  

When organizations have problems with unclear answers, taking as a model other 

organizations is a response to uncertainty (DiMaggio and Powell, 2005, p. 78). Thus, 

the uncertainty encourages imitation of patterns and management models, characterizing 

the mimetic isomorphism. The authors emphasize that such an isomorphism can be 

spread by powerful organizational models and new management practices developed by 

consulting firms (DiMaggio and Powell, 2005, p. 79), for example. 

Finally, normative isomorphism stems primarily from professionalization of the 

organizational field through formal education and legitimization of the knowledge base 

produced by universities, institutions or professional associations (DiMaggio and 

Powell, 2005, p.79-80). 

 

3 METHODOLOGY 

 

As for the approach, this work is characterized as a descriptive and qualitative 

case study, because, by its justification, it contains at its core a replication of a 

conceptual model of Thomas and Mullaly (2008) to create organizational value through 

the project management and their causal relationships at the unit of analysis observed. 

Yin (2001) states that the case study contributes to understanding the unique 

phenomena of the individual, organizational, social and political issues and that this is 
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the strategy chosen when examining contemporary events, but when you can not handle 

relevant behaviors. Completing Yin, Triviños (1987, p. 111), states that a descriptive 

study exactly describes the facts and phenomena of a certain reality. 

The basic strategy used in this case study was the theoretical proposition of the 

model of Thomas and Mullaly (2008) and its two correlations indicated in item 2.3 of 

this article. According to Yin (2001, p. 133), the theoretical propositions on case studies 

help to organize the same set and alternative explanations to be examined. 

The unit of analysis was the DER / MG, subject to the State Secretariat of 

Transportation and Public Works - SETOP, which managed and executed the two 

“Structural projects" or "Structural programs" that mobilize the material and human unit 

of analysis, called ProAcesso and Pro-MG. 

The ProAcesso is part of a set of actions of the Minas Gerais State Government to 

improve the infrastructure in all regions of the state, whose strategic objective is to 

increase the accessibility of the population of small municipalities to basic social 

services and markets (MINAS GERAIS, 2009, p. 269). On the other hand,the Pro-MG 

Program aims to reduce transportation costs, to expand access to markets of mining 

production, at the provision of an efficient, adequate and safe road network, and to 

overcome bottlenecks and improve the quality of transport infrastructure, to expand the 

competitiveness of the mining economy and the development of the regions of low 

economic activity (MINAS GERAIS, 2009a, p. 174). 

Both projects mentioned above have great weight in the DER / MG, exceeding 

more than 50% of expenditure committed to investments in 2008 and over 76% of the 

credit provided for investment for 2009, shown in the budget of the Minas Gerais State 

Government. 

The subjects were divided into four groups, with people that at least for the past 

two years have been directly involved in  at least one of two programs, with power to 

decide on the programs: 

a)  senior management of the DER / MG (directors); 

b)  top management SETOP (undersecretaries and secretary); 

c)  executive and associate  managers, and 

d)  representatives of outside bodies to the DER / MG and SETOP with direct 

influence on projects. 

The study was divided into two groups: either respondent stakeholders internal to 

DER / MG working directly in this department, and respondents or stakeholders 

external to the DER / MG who do not work directly in this department. 

One peculiarity is that some of the respondents held senior management positions 

and, at the same time, they are managers or assistant managers of a program.  

As for the research technique, the main semi-structured questionnaire was chosen 

and applied mainly by the interaction with the respondent. Yin (2001, p.112) states that 

interviews are essential sources of information.  

In order to increase the reliability of the construct analyzed, we used the 

triangulation technique proposed by Yin (2001). One reason for that was that the source 

of information on some variables of the model was best interpreted by the evidence, 

which were captured through questionnaires applied to secondary representatives of the 
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operational part of the analyzed projects and document analysis in a time horizon (two 

years). 

All of this information was obtained based on the variables which presented an 

analysis of the main components of the three constructs from  Thomas and Mullaly’s 

conceptual model (2008). It must be emphasized that not all variables that were 

introduced in the original study suit the type of organization, since this study was 

conducted in different kinds of organizations and countries, in various contexts. 

Thus, for each variable adjusted in DER / MG question was developed, which has 

a connection to a component of the conceptual model of Mullaly and Thomas (2008) 

which, in turn, binds to a dimension and finally to a construct. Table  contains the 

number of questions in the questionnaire divided by construct, dimension and 

component. 

Table 1 - Summary of questions in the questionnaire divided by the model of 

Thomas and Mullaly (2008) 

Construct Dimension Component 

Number 

of 

questions 

Context 

Culture  

Positive attitudes in PM 2 

Conflict avoiders 1 

Innovations 1 

Not focus on customer 2 

People  
Experience in PM 2 

Seniority 5 

Implementation 

Organization 

PM Authority 1 

PMO targeted deliveries 1 

PMO directed the methodological support 1 

Training  
Duration 2 

Deliveries 1 

Value 

Alignment 
PM Alignment  2 

Organizational alignment 2 

Benefits 

realized 

Strategic alignment 2 

Growth and reputation 1 

Corporate Culture 1 

Improved HR and life quality  1 

New services and staff retention 1 

Consistent 

practices 

  

Good practice for PM 8 

Complexity of project approval 1 

Business 

results 

Impact of project management culture and 

the overall result of the organization 
2 

Satisfaction 

Desire for better management tools 1 

Desire to support  a Project Office 1 

Desire for change 5 

Customer Satisfaction 2 

Total questions in the questionnaire related to the model 49 

Note: Project Management (PM) 

Source: Research data 
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The questionnaires were then transcribed and processed using the program PASW 

Statistics 18 (old Social Package for the Social Sciences - SPSS) and the Microsoft 

Excel spreadsheet. 

Due to the small number of respondents, the survey was limited to a preliminary 

analysis of data, which according to Malhotra (2006), includes the frequency 

distribution, cross tabulations and testing of hypotheses, without the analysis of 

measures of central tendency or location or other descriptive statistics elements. 

As the research is framed in a descriptive case study, the data that could not be 

tabulated were analyzed in the aspects of accuracy, completeness, attention to outliers 

and trends of the researcher (Maxwell, 1996).  

 

 

4 RESULTS 

 

The survey identified all the component variables of the model of Thomas and 

Mullaly (2008) that could be applied in the case. The following was observed to the 

construct context the following observations
5
: 

 The vast experience of working in public organizations of the absolute 

majority of respondents belonging to the state government and, in turn, the lack of 

experience in private organizations demonstrates the existence of a strong public 

career of these respondents as in Table 1. 

 

Table 1- Distribution of respondents according to the total working time in the 

organization 

Answers 
Stakeholder 

Total 
External Internal 

Between 5 and 10 years 1 1 2 

Over 20 years 3 3 6 

Total 4 4 8 

Source: Research data. 

 

 The respondents have a reasonable knowledge of the topic of "Project Management", 

although the majority confuses the concepts of certification standards in project 

management (PMBoK) with the organization that provides certification (PMI/IPMA) 

and their own certification (PMP) as  

 Table 2 and Table 3. 

                                                 

5
 NOTE: Due to the limited number of pages for submission to the journal, the authors inserted the tables 

with the most relevant results. 
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Table 2- Distribution of respondents according to the variable knowledge in project 

management certifications 

Answers 
Stakeholder 

Total 
External Internal 

Yes 3 3 6 

No 1 1 2 

Total 4 4 8 

Source: Research data. 

 

Table 3- List of responses to the question 4a of the questionnaire 

Answers Frequency 

PMBoK 2 

PMP 2 

Know but can not remember the name 2 

Do not know 2 

IPMA 1 

PMI 1 

Total  8 

Note: Only two respondents indicated correctly certified PMP and IPMA, and one 

respondent indicated two. 

Source: Research data. 

 

 The high willingness of the organization to the challenges imposed by the 

government's strategy (variable entrepreneurship) in an environment of 

encouragement to low-risk, as Table 4 and  

 Table 5. 

 

Table 4- Distribution of respondents according to the variable entrepreneurship  

Answers 
Stakeholder 

Total 
External Internal 

Null 0 1 1 

Very low 1 0 1 

High 3 3 6 

Total 4 4 8 

Source: Research data. 

 

Table 5- Distribution of respondents according to the variable encouragement to risk  

Answers 
Stakeholder 

Total 
External Internal 

Very low 2 2 4 

Average 1 1 2 

High 1 1 2 
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Total 4 4 8 

Source: Research data. 

 

The following observations of construct implementation are highlighted: 

 Surprised that most respondents have experienced some type of training in project 

management, although of short duration (less than 1 week), as Table 6. 

 

Table 6- Distribution of respondents according to the variable average duration of the 

courses 

Answers 
Stakeholder 

Total 
External Internal 

No courses 1 1 2 

Less than 1 week 2 1 3 

Between 1 week and 1 month 1 1 2 

Between 1 and 3 months 0 1 1 

Total 4 4 8 

Source: Research data. 

 

 The lack of clarity regarding the real purpose of the ProAcesso and Pro-MG Project 

Management Offices that are delivering the goals and objectives of the project, not 

project management methodologies, as Table 7 and Table 8. 

 

Table 7- Distribution of respondents according to the variable commitment of PMOs 

projects analyzed for delivery of projects 

Answers 
Stakeholder 

Total 
External Internal 

Average 1 0 1 

High 2 4 6 

Very High 1 0 1 

Total 4 4 8 

Source: Research data. 

 

Table 8- Distribution of respondents according to the variable involvement of the 

projects analyzed for PMOs of project management methodologies 

Answers 
Stakeholder 

Total 
External Internal 

Average 1 2 3 

High 2 2 4 

Very High 1 0 1 

Total 4 4 8 

Source: Research data. 

 

 The idea that project managers do not have the necessary authority can be explained 

by the adverse organizational structure found in research, the absence of incentives 

for those who have this function and the lack of a career in project management, as 

evident in  Table 9. 
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Table 9- Distribution of respondents according to the variable degree of authority the 

project manager 

Answers 
Stakeholder 

Total 
External Internal 

Average 3 3 6 

High 1 1 2 

Total 4 4 8 

Source: Research data. 

 

The construct value draw attention to the following: 

 A high desire to replicate the structures of Project Management Offices. Although 

the results do not show unanimous satisfaction, respondents considered that there are 

important structures for the conduct of strategic projects, as Table 10. 

 

Table 10- Distribution of respondents according to the variable perceived need for most 

of the other structures of similar design offices in the organization 

Answers 
Stakeholder 

Total 
External Internal 

Average 1 0 1 

High 3 2 5 

Very High 0 2 2 

Total 4 4 8 

Source: Research data. 

 

 The desire for change, more specifically by the respondents placed internally to DER 

/ MG than  externally, as Table 11.  

 The high perception of the alignment of all the projects analyzed in the Government 

strategy, embodied in the program in 2009 called "State for Results", as Table 13. 

Note in Tables 12, 13 and 16 large differences in satisfaction between internal and 

external respondents, where none of all the values that can bring project management 

were perceived. 

 

Table 11 - Values perceived - Dimension “satisfaction” 

Component Variable Total 

Support for a Project 

Office 

Perceived need for more office structures like other 

projects in the organization 
7 

Desire for change Need for training in Project Management 6 * 

Desire for change Need for improvement of organizational processes 7 

Customer Satisfaction 
Perception of the degree of internal customer 

satisfaction 
7 

Customer Satisfaction 
Perception of the degree of external customer 

satisfaction 
7 

* Not for the respondents perceived externally 

Source: Research data. 



Value creation from organizational project management: a case study in a government agency                   509 
 

 

JISTEM, Brazil  Vol. 9, No. 3, Sept/Dec. 2012, pp. 499-514                 www.jistem.fea.usp.br     

 

Table 12 - Values perceived - Dimension “consistent practices” 

Component Variable Total 

Good practice for 

GP 
Satisfaction with project management 7 

Good practice for 

GP 
Satisfaction with the process of project planning 5 

Good practice for 

GP 
Satisfaction in the final quality delivery of projects 5 * 

Good practice for 

GP 

Satisfaction with the physical implementation 

(construction) projects 
6 * 

Good practice for 

GP 
Satisfaction with the controls of the projects 6 * 

Good practice for 

GP 
Clarity in decision-making intentions of managers 7 

* Not for the respondents perceived externally 

Source: Research data. 

 

Table 13 - Values perceived - “organizational alignment” dimension  

Component Variable Total 

Alignment GP Clarity of objectives, goals and results of projects 7 

Organizational alignment Alignment of projects to organizational strategy 8 

Source: Research data. 

 

Table 14 - Values perceived - Dimension “result in business” 

Component Variable Total 

Impact of project management culture and the 

overall result of the organization 

Impact on organizational 

culture 
6 

Impact of project management culture and the 

overall result of the organization 

Impact on the 

organization's processes 
5 

Source: Research data. 

 

Table 15 - Values perceived - “benefits realized” dimension 

Component Variable Total 

Strategic alignment Production of good quality services 7 

Growth and reputation External reputation of the organization 7 

Corporate Culture Reduction of rework 6 * 

* Not for the respondents perceived externally 

Source: Research data. 
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Finally, Chart 1 summarizes the results of all dimensions of perceived value, in 

ascending order: 

Chart 1 - Summary of variables in relation to the perceived value dimensions of project 

management 

Dimension 
Number of 

variables 
Variables perceived 

Percentage of 

perception 

Business results 2 2 100% 

Consistent practices 9 6 67% 

Benefits realized 6 4 67% 

Satisfaction 9 5 56% 

Organizational 

alignment 
4 2 50% 

Source: Research data. 

 

The top management then observed  that project management in DER/MG had 

brought positive results to the business of the department, which concentrates on the 

construction, conservation and maintenance of state highways.  

However, in relation to other value dimensions, there was not total acceptance of 

the variables, but most of them were positively perceived, except the "organizational 

alignment", value dimension which had 50% of perceived variables. 

From the perspective of institutional isomorphism, it is a fact that the project 

management at the strategic level of the state government of Minas Gerais from 2004 to 

2010 results from a process of mimetic isomorphism, replicated from the private sector 

coming from a large consulting firm, as described in Vilhena et al, 2006, p. 79. 

It was perceived that, through coercive isomorphism, in the expectation of better 

results of the structure projects and enforcing contracts to receive funding (for specific 

program ProAcesso), project management offices were created for the management of 

specific projects analyzed, as evidenced by DER/MG Ordinance 1862, of March 7, 

2005, creating this unit for purposes of accountability for contracts with the 

Interamerican Development Bank - IDB, among other responsibilities. 

The failure to achieve goals, which led to differences in satisfaction between 

internal and external respondents, may have produced ambiguous goals, which would 

address the temporary harmony between the parties, but at the end of an evaluative 

period, there was a dissatisfaction in relation to external stakeholders to the DER / MG, 

as evidenced in Table 12, supporting  an explanation for one of the assumptions made 

by DiMaggio and Powell (2005), where the conflicting situations on goals are 

suppressed due to the interest of harmony between the parties. 

Finally, there were some inconsistencies between the analysis of documentary 

evidence and what was answered in the questionnaires and the theoretical framework, 

including: 

a)  The very functional organizational structure of the DER / MG, with the lack of a 

structured and stimulating career for project managers and respondents 

recognition of a  low desire for structural change, incompatible with models of 
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maturity in project management aimed at a more focused organizational structure 

and projectized matrix structures and incentives for careers in project 

management. 

b)  The existence of few tools, documents and software directly related to 

management of projects and, whenever they exist, most were created by the 

coercive forces arising from contractual obligations with lending agencies and 

with their own state government, which created a central office project 

management which has powers to release  funds by preparing project status 

reports (called status report), which were originally developed by the consulting 

firm. 

 

5 CONCLUSIONS, RECOMMENDATIONS AND LIMITATIONS 

 

This research examined the relationships of the constructs of the model of 

Thomas and Mullaly (2008) and showed how they interfere with the values for the two 

possible aggregate principal structuring programs, called ProAcesso and Pro-MG, both 

developed by DER / MG.  

Based on these findings from the construct, it was found that the context in which 

project management was implemented, in a highly functional and low training and 

guidance to projects, as well as its form of implementation binding, it may have 

contributed to only one of the five dimensions of organizational value, which was well 

perceived. 

Moreover, significant differences became evident in some dimensions of the 

model studied among respondents outside the DER / MG and internal to this 

department, indicating the difference of interests and point of view of the stakeholders. 

Finally, evidence was collected from the organization's efforts to increase project 

management maturity level, which evaluated from the perspective of institutional 

isomorphism, may be the result of coercion exerted within and outside government to 

ensure the achievement of goals and financial efficiency of the projects analyzed. Such 

coercion may have contributed to a lower compliance value of project management.  

The deployment per se as a management practice project management led to 

some organizational values to the DER / MG, but the inclusion of this practice to 

achieve the goals is not sufficient due government complex context in which this 

department is inserted. The high degree of bureaucratic regulation of this department 

and the context in which it is inserted generates a conflict with organizational 

initiatives. 

The main limitations of this study are the relevance of the work of Thomas and 

Mullaly (2008) that has not produced many secondary works, the literature on 

organizational value creation from project management is still low and the case study 

that limited the search to the department, which does not allow generalizations. 

It is recommended that future studies about organizational value creation from 

project management improve and deepen the knowledge of the subject, by replicating 

the methodology of research in other institutions, especially governments, and with 

increasing diversification of the number of responders, in order to be statistically 

significant. 
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